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December 21, 2016
A Joint Powers Agency Noemi Emeric-Ford

USEPA Brownfields Program
U.S. EPA Region 9
Gity of Sacramento 75 Hawthorne St, SFD6-1
San Francisco, CA 54105

County of Sacramento

Housing Authority of the Dear Ms. Ford:

Gity of Sacramento

Housing Autharity of the Enclosed please find the Housing Authority of the City of Sacramento’s
County of Sacramento application for an Environmental Protection Agency (EPA) Cleanup Grant for two

parcels, including 3605 Rio Linda Boulevard and 810 Roanoke Avenue, located at
a site known as the Rio Linda Superblock in the Del Paso Heights neighborhood of
Sacramento, California. The subject site is located in the federally designated
Sacramento Promise Zone and is adjacent to a residential neighborhood, senior
community, transit and a regional bike trail.

Over the last 25 years, the Sacramento Housing and Redevelopment Agency
(SHRA) has assembled parcels and performed site investigations and
remediation in order to develop the site with affordable single-family homes.
Several setbacks stalled the project since its inception in the early 1990s,
including a lengthy acquisition process, dissolution of redevelopment agencies in
California and serious environmental contamination from illegal dumping and
previous uses such as a gas station, auto body shop and a trucking company.

In 2010, after considerable environmental testing and community input, a
Corrective Action Plan was approved by the Sacramento County Environmental
Management Department (SCEMD). A significant amount of soil contaminated
with metals was removed and stockpiled on-site, However, further
confirmation sampling determined that the contamination was more extensive
than originally thought and remediation was halted. Currently, the site remains
vacant with impacted soils stockpiled on- site.

The proposed project supports the EPA’s 2014-2018 Strategic Plan of cleaning up
communities and advancing sustainable development by remediating and
developing a contaminated and blighted infill property with affordable single-
family homes. The Housing Authority has been an active and voluntary
participant in addressing brownfield sites in underserved parts of the community
for over 20 years. Additionally, the Housing Authority has actively engaged
the community and has extensive experience administering brownfields
grants and complex cleanup projects. As requested, below is the required cover
letter information:

Sacramento Housing & Redevelopment Agency 807 12th Street 1 Sacramento, CA 95814 | www.shra.org



a. Applicant Identification: Housing Authority of the City of Sacramento, 801 12th Street,
Sacramento, CA 95814
b. Funding Requested
i. Grant Type: Cleanup
ii. Federal Funds Requested: $200,000
The Housing Authority is not requesting a cost-share waiver,
iii. Contamination: Hazardous Substances
c. Location: Sacramento, Sacramento County, California
d. Property Information: 3605 Rio Linda Boulevard, Sacramento, CA 95838
APN: 251 0131 010
810 Roanoke Avenue, Sacramento, CA 95838
APN: 2510131016
e. Contacts
i. Project Director
Brad Satterwhite, Community Development Analyst Il
Sacramento Housing and Redevelopment Agency
801 12th Street, Sacramento, CA 95814
(916) 449-6242 phone, (916) 498-1655 fax
bsatterwhite@shra.org
www.shra.org
ii. Chief Executive/Highest Ranking Elected Official
LaShelle Dozier, Executive Director
Sacramento Housing and Redevelopment Agency
801 12th Street, Sacramento, CA 95814
(916) 440-1319 phone, (916) 492-2557 fax
Idozier@shra.org
www.shra.org
f. Population
i. General Population: The subject site is located in the City of Sacramento which
has a population of 476,075.
ii. N/A
iii. N/A
g. Other Factors Checklist: Attached
h. Lletter from State Environmental Authority: Attached

Thank you for your consideration of this worthy project. Please contact Brad Satterwhite, the
Project Director, at (916) 449-6242 if you have any questions or comments.

Sincerely,

ookt ]

Executive Director

Sacramento Housing & Redevelopment Agency



EPA Cleanup Grant - Narrative
3605 Rio Linda Boulevard and 810 Roanoke Avenue, Sacramento, CA 95838

1. COMMUNITY NEED

a. Targeted Community and Brownfields

Community and Target Area Descriptions: The subject site is located in the Del Paso Heights
neighborhood of Sacramento; the Capital of California and one of the most diverse cities in the
nation. Moreover, Del Paso Heights is one of the most diverse neighborhoods in Sacramento,
with an almost even demographic split among white, black, Latino and Asian residents, with
over 50% of the total population being considered minority. The community is primarily
residential with only one distinct commercial corridor. The subject site does not sit on the
commercial corridor, but sits on another major throughway, Rio Linda Boulevard, a primarily
residential corridor where half of the parcels are vacant and underutilized.

The history of Del Paso Heights can be traced back to the Gold Rush and Spanish land grants of
the 1840’s. At one time, the area was part of Rancho Del Paso—a privately-owned ranch of just
more than 1,000 acres. Prior to World War II, the ranch was sold to and subdivided by the
North Sacramento Land Company, initiating the area’s urbanization. During World War Il the
community grew substantially due to its location between the former McClellan Air Force Base
(McClellan) and downtown Sacramento. However, growth during this time did not occur
strategically. Because Del Paso Heights was originally ranchland, much of the original
development was uneven, with irregularly shaped commercial and industrial areas, long and
dense residential blocks, and inconsistent infrastructure development.

As the wartime economy wound down and highways to suburban communities were built in
the 1940s and ‘50s, Del Paso Heights began to show signs of economic stress and
disinvestment. Rio Linda Boulevard became a haven for illicit activities including drug use,
prostitution and illegal dumping. To combat this decline, the Del Paso Heights Redevelopment
Area was adopted in 1970. With the use of local redevelopment financing specific to the
redevelopment area, the Sacramento Housing and Redevelopment Agency (SHRA) was able to
invest in infrastructure and facility improvements, mixed-income housing development and
environmental cleanup of abandoned gas station and dry cleaner sites.

In 2012, due to the Great Recession, redevelopment was eliminated in California, cutting off
access to local funds used for community reinvestment. The City of Sacramento and SHRA have
been undeterred and have subsequently renewed their focus on neighborhood revitalization
through the designation in 2015 of a U.S. Department of Housing and Urban Development
(HUD) “Promise Zone”; creating federal, state and local partnerships meant to improve quality
of life in Sacramento’s most vulnerable areas, including Del Paso Heights.

Demographic Information and Indicators of Need: Despite SHRA’s continued investments the
neighborhood still struggles with physical, social and economic issues. Del Paso Heights, located
in the 95838 zip code, is considered an underserved neighborhood given its ongoing needs.
Notably, it has a clear identity with a strong sense of community offering affordable housing
with the potential for growth and investment.
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95838 Sacramento @ California National
Population 37,133 480,566 38,421,464 316,515,021
Unemployment 8% 8% 6% 5%
Poverty Rate 30% 22% 16% 16%
Percent Minority 58% 50% 38% 26%
Median Household Income $39,622 $50,739 $61,818 $53,889
Median Home Value $143,700  $238,500 $385,500 $178,600
Monthly Costs =>35% of HH Income 37% 29% 34% 25%
Educational Attainment, BS/BA or Higher 10% 30% 31% 30%
Food Stamp/SNAP recipients in past year 24% 14% 9% 13%

Source: All data is from the 2011 — 2015 U.S. Census American Community Survey (ACS)

Brownfields and Their Impacts: With the reduction in military workforce, development of new
highways and the ultimate closure of McClellan in 1995, investment and growth shifted away
from the community for a sustained period of time. The community was left with a high
vacancy rate and 17 known brownfield sites including seven former and vacant gas station sites
and three California Department of Toxic Substances Control (DTSC) state response sites.
Furthermore, McClellan was declared a Superfund Site in 1987, with cleanup and revitalization
efforts still underway to this day. The concentration of brownfields in Del Paso Heights has
driven away potential investors.

Recently, new private investments have begun to be made; however, a major barrier to success
has been a lack of financial resources for addressing brownfield sites, resulting in limited
revitalization efforts. As such, SHRA, until the elimination of redevelopment, had spent millions
addressing contamination and blighted neighborhood properties. Still, Del Paso Heights is one
of the most burdened and vulnerable communities impacted by brownfields, ranking in the top
10% in California and the 6™ most impacted zip code in Sacramento County, according to the
CalEnviroScreen Health Screening Tool, a mapping tool that identifies communities most
affected by pollution and where people are often especially vulnerable to pollution’s effects.

The subject site is located within the Rio Linda Superblock, a 3.82 acre vacant infill site and the
2" largest infill site in Del Paso Heights. The site has been a community priority for over two
decades. A report to the Sacramento City Council in 1989 noted that businesses located at the
Rio Linda Superblock had led to the spread of blight and deterioration of the surrounding
residential community. Previous investigations have identified heavy metals contamination,
including lead, in shallow soil, illegal dumping and a large metal debris field across the site. The
main contributor to the heavy metals contamination is likely the debris field, the source of
which is unknown. A potential source could also be one of the former site uses which included
an auto body shop, trucking company and a now defunct railroad. SHRA, with funding
assistance from the California State Water Resources Control Board (SWRCB), has already
remediated contamination from a former gas station once located at the Rio Linda Superblock.
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The site is adjacent to the Woodhaven Senior Apartments, the Gran Casa Linda public housing
community, Del Paso Heights Library, a mix of newer and older single-family homes and the
Sacramento Northern Bike Trail. The area is zoned as “Multi-Unit Dwelling Zone (R-2A)” which
allows for higher density residential development.

b. Welfare, Environmental and Public Health Impacts

Welfare Impacts: People move to and stay in Del Paso Heights because of strong family and
community ties and affordable housing prices. Many residents are engaged and committed to
their community. These strengths have endured even though Del Paso Heights still faces many
challenges including an inequitable pattern of growth, a high rate of poverty and high
unemployment. According to a 2015 Sacramento Business Journal article the site is in a zip code
(95838) that ranks 88™ out of 90 zip codes in the region based on factors such as median
household income, median home value, adults with advanced degrees and poverty rate. The
historical source of this began with the opening of nearby highways, which bypassed the
neighborhood, and closure of McClellan, a major employer, making Del Paso Heights more
economically and physically isolated. Additionally, many gas stations and dry cleaners were
abandoned leaving the community to deal with the problem sites.

The neighborhood also lacks basic retail and services with most of the businesses along the
main commercial corridor consisting primarily of liquor stores, convenience stores and auto
service repair shops. The site is located in a census tract where a significant number of
residents are more than a % mile from the nearest supermarket. According to the U.S.
Department of Agriculture (USDA), Del Paso Heights is considered a “food desert,” an area
defined as a low-income area characterized by a food imbalance between fast food restaurants
and stores offering healthy food options. Living in a food desert can result in higher rates of
obesity, diabetes and other chronic illnesses. In fact, Del Paso Heights has the 5t highest rate of
diabetes-associated visits to the doctor and the 2™ highest diabetes-associated visits to the
hospital for all of Sacramento County. The rate of hypertension-associated visits to the doctor is
the 5" highest and 4" largest for hospital visits. Furthermore, 82% of students at the local high
school and 94% at the closest elementary school are eligible for free or reduced-price lunches.

Cumulative Environmental Issues: Del Paso Heights is also one of three target areas of the
Greater Sacramento Region Environmental Justice Initiative (Initiative), a partnership between
local non-profits with support from the California Wellness Foundation and the University of
California, Davis Center for Regional Change (CRC). The Initiative produced a 2013 report called
“From Wasted Spaces to Healthy Places: Transforming Brownfields and Vacant Spaces in
Sacramento.” The report highlighted the environmental justice inequities in Del Paso Heights,
listing the community in the top tier of the following indicators:

e CalEnviroscreen Environmental Health Burden Screening Score

e Sum of Hazardous Waste Facilities and Generators by Zip Code for the Region

e Leaking Underground Storage Tank Sites by Zip Code for the Region.

Notably, students from the nearby Harmon Johnson Elementary School were relocated six years
ago because the school was too close to an underground natural-gas storage facility and high-
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pressure lines. Pacific Gas and Electric Company listed the pipeline among its top 100 pipeline
segments in need of monitoring, replacing or upgrading because of safety concerns.

Cumulative Public Health Impacts: Cumulative public health impacts to Del Paso Heights have
resulted from a disjointed urban fabric; a disproportional amount of brownfield sites; regional
air quality issues, the 9" worse in the country, and poor access to food, as detailed above.

A 2015 report, “Capitalizing Environmental Justice in the Sacramento Region: Building a
Strategic Framework for Regional Action” prepared by the CRC, identifies Del Paso Heights as
one of three neighborhoods that is more severely impacted by environmental justice related
issues than the region as a whole. The report documents cumulative environmental hazards
and social vulnerabilities of low-income communities and communities of color in the region.
The report notes that Del Paso Heights is ranked in the highest percentiles for linguistic
isolation, poverty unemployment and asthma cases as compared to the state as a whole. The
report further points out that Del Paso Heights is in the 70" percentile for cleanup sites and
60" percentile for particulate matter as compared to the region.

The subject site is one of the biggest contributing factors to public health impacts in the
community due to the size and scope of the project and its proximity to sensitive populations,
including minorities, seniors and children. Analytical results show that the soil contains lead and
cadmium at concentrations that exceed California Human Health Screening Levels (CHHSLs) for
residential use. Despite restricted access to the site, neighborhood children continue to access
the site for use as a bike obstacle course which has led to an increased exposure to the lead in
the shallow soil. According to the CDC, exposure to even low levels of lead by children can
cause adverse cognitive, cardiovascular and immunological effects.

c. Financial Need

Economic Conditions: The private sector has not been interested in the cost and liability
associated with cleaning up brownfield sites in the neighborhood, hampering revitalization
efforts and stunting economic development from typical market investments. As a result, the
community relies heavily on public investment. Prior to the loss of redevelopment in California,
redevelopment tax-increment financing was the main financing tool for SHRA to close funding
gaps caused by site contamination. SHRA has already spent over S1 million on planning,
acquisition, assessment and remediation of the Rio Linda Superblock. SHRA has also invested
significant staff resources while working on site assembly, negotiating with property owners,
managing environmental contracts, coordinating with the local oversight agency and updating
the community on project progress.

SHRA has struggled with how to finance completion of the project since it was halted as a result
of redevelopment being eliminated due to the Great Recession. It is estimated that over $3.5
million has been lost annually in local redevelopment tax-increment financing. As a result, SHRA
no longer has a local funding resource for brownfields cleanup and must rely on outside,
competitive funding sources such as grants from State of California agencies, HUD or the U.S.
Environmental Protection Agency (EPA). SHRA, in partnership with the City of Sacramento, is
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committed to completing this project with as many sources of funding as it can assemble. SHRA
has identified limited financial resources that can be used as leverage to the EPA grant, as
described below in the Ability to Leverage section. These resources combined with funding
from the EPA will make the remediation project financially feasible.

Economic Effects of Brownfields: The historic development pattern of the community coupled
with the historic loss of McClellan left significant gaps in the fabric of the neighborhood as
ranchettes were parceled off for smaller lots and interstates were built that bypassed the area.
Del Paso Heights was left with a 13% vacant parcel rate and numerous brownfield sites that
formerly catered to travelers which has placed a heavier burden on the community in terms of
cost and time it takes to return sites to viable use.

The economic effects resulting from these events include the amount of in-kind and financial
resources exhausted addressing these issues, loss of property tax revenue, negative impact on
adjacent property values, on-going site maintenance and to some extent the loss of customer
base for potential neighborhood-serving retail. It is estimated that since the infill site has been
vacant for at least 20 years there has been a loss of up to $560,000 in property tax revenue to
date. According to SmartAsset's online Property Tax Calculator, the entire project could
conservatively generate $28,000 in annual property taxes if developed with an estimated 21
homes at the median home value of $140,000. It is also estimated that the vacant site is costing
SHRA approximately $5,000 a year for maintenance and fencing.

Furthermore, a 2001 National Vacant Properties Campaign study found that houses within 150
feet of vacant or abandoned property experienced a net loss of $7,627 in value. With 12 homes
directly adjacent to the subject site this results in a potential net loss of up to $91,000 in
property values.

2. PROJECT DESCRIPTION AND FEASIBILITY OF SUCCCESS

a. Project Description

Existing Conditions: The subject site includes two parcels that are part of an 11 parcel, 3.82-acre
redevelopment project known as the Rio Linda Superblock, the 2nd largest infill site in Del Paso
Heights. According to previous Phase | and Il Environmental Site Assessments (ESAs), the
subject parcels have always been vacant; however, past adjacent uses within the Rio Linda
Superblock included a gas station, auto body shop, trucking company, tavern and a now
defunct railroad.

The ESAs indicated a debris field spread across the site, consisting of a conglomeration of
rubber hoses and tubing, woven materials, thermal wrapping materials, springs, fabrics,
batteries and metal debris, reportedly from illegal dumping prior to SHRA purchasing the
parcels. The soils within the debris field caused the surrounding soils to turn grey. The soil is
also impacted by a range of metals and hazardous substances including lead, arsenic and
cadmium that are above CHHSLs for residential/unrestricted land use which has an 80 mg/kg
cleanup goal. Of the 91 samples taken site-wide, 54% were above the residential CHHSLs. 24%
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of the samples were so high that they were even above the commercial/industrial CHHSL goal
of 320 mg/kg.

Waste characterization analyses of Site soil found lead exceeding the California hazardous
waste criteria, and in some cases federal (RCRA) hazardous waste criteria, indicating that the
soil will require disposal at a special hazardous waste landfill if removed from the property.
Disposal to a special hazardous waste landfill can cost as much as $220/ton.

It is estimated there is as much as 1,275 tons of impacted soil on the subject parcels and 6,620
tons across the entire Rio Linda Superblock that must be excavated across the site to achieve
unrestricted land use and allow for residential development.

The site is proposed for the development of 21 affordable, single-family homes which would
benefit both existing and new residents as the site enjoys and would enhance access to the
Sacramento Northern Bike Trail and the RT bus line that connects the site to a nearby light rail
station. Additionally, the subject site will no longer be a source of crime and blight to the
neighborhood.

Proposed Cleanup Plan: Remediation of the subject site is consistent with the attached Analysis
of Brownfields Cleanup Alternatives (ABCA). The original CAP approved in 2010 included
excavation and disposal of all soil until residential CHHSLs were achieved. However in 2011,
confirmation samples taken during interim soil removal activities indicated that the soil
contained significantly higher contamination than originally thought and the project was halted.
It has since been determined that the most cost effective method of remediating the site is
treating (lead stabilization) the contaminated soil on-site to reduce its level of contamination,
allowing for disposal at a lower-cost landfill. This method, listed as Alternative 3 in the ABCA,
includes mechanical mixing of lime/phosphate with excavated soil.

Bench scale testing of the treatment of soil would be conducted to ensure the lead stabilization
is effective in reducing to the leachability of lead to levels below hazardous waste criteria for
disposal as a non-hazardous waste at an appropriate landfill. Lead stabilization activities in a
residential area would require aggressive dust control of lime to control fugitive emission of the
caustic material to the neighborhood. For health and safety purposes, perimeter air sampling
and analysis, dust monitoring and meteorological monitoring will take place during and after
excavation.

Treating the soil on-site is a deviation from the previously approved CAP. However, the main
goal of the CAP is remediation to residential CHHSLs which this alternative would still
accomplish. Any deviations from the CAP would be coordinated with the Sacramento County
Environmental Management Department (SCEMD), the oversight agency for the project.

Alignment with Revitalization Plans: The project supports SHRA’s and the City of Sacramento’s
revitalization plans and land use policies. Every five years the Del Paso Heights Redevelopment
Advisory Committee (DPH-RAC), previously the main community organization representing Del
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Paso Heights, developed a 5-Year Implementation Plan that included the community’s priorities
and goals, proposed projects and programs and expenditures, all with the primary purpose of
alleviating blighting conditions in the neighborhood. The 2009-2014 Redevelopment Plan called
out this project as a top priority noting that completion of this project would result in reversing
depreciated property values and eliminating factors hindering viable use.

The proposed project is consistent with the City of Sacramento’s General Plan and Housing
Element. A key component of the General Plan and Housing Element is infill development with
a focus on sustainable and complete neighborhoods and providing homeownership
opportunities for modest income families. The site, listed in the City’s vacant lot residential land
inventory, is identified as an adequate site because it benefits from existing utility and
infrastructure improvements including road, sewer, water and electricity. The site also has
sidewalks around it and is served by the RT 15 bus line which connects to nearby light rail
stations and downtown.

The proposed project is also consistent with the City of Sacramento’s 2007 Sustainability
Master Plan and 2012 Climate Action Plan by promoting sustainable growth patterns and infill
development, creating a more complete neighborhood and developing along existing transit
lines, creating a “Healthy Urban Environment” through restorative redevelopment, cleaning
brownfields for future use and reducing vehicle trip generation and the use of fossil fuels by
allowing for redevelopment of an infill site.

The project is also consistent with the Livability Principles of the interagency partnership
between HUD, U.S. Department of Transportation (DOT) and EPA by:
¢ Promoting equitable and affordable housing
e Supporting existing communities by targeting federal funding toward existing
communities and coordinate and leverage federal policies and investments
¢ Valuing communities and neighborhoods

b. Task Descriptions and Budget Table

Task 1: Engineering/Sampling/Reporting: This task includes reporting by the consultant and
contractor(s), perimeter air sampling and analysis, dust monitoring, meteorological monitoring,
confirmation sampling and analysis during and after excavation. This task also includes
permitting, oversight fees, closure reporting and coordination with SCEMD and any necessary
updates to the ABCA and SWPPP by the contractor or consultant. The cost estimate for this task
is $10,500 in contractual costs and will be paid fully with SHRA’s cost share. Outputs include:
Final ABCA, closure report and a No Further Action Letter from SCEMD.

Task 2: Project Management and Oversight: This task includes SHRA project and
consultant/contractor management and oversight including contracting, invoicing,
procurement, permitting, reporting and SHRA coordination with SCEMD. The task also includes
hiring a consultant for CEQA/NEPA environmental review as well as costs for management of
Memorandums of Understanding with Mutual Assistance Network (MAN) and the Sacramento
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Employment and Training Agency (SETA), see Community Engagement and Partnerships
section. The cost estimate is $6,359 (Contractual: $4,500, Personnel: $1,152 and Benefits: $706)
and will be paid fully with SHRA’s cost share. Outputs include: Contracts with
consultants/contractors/partners, invoices, reports (ACRES) and reimbursement requests to
EPA.

Task 3: Memorandum of Understanding (MOU) with Mutual Assistance Network (MAN): This
task includes the costs associated with an MOU with MAN for its role in serving as SHRA’s lead
community-based organization throughout the project. MAN will provide a variety of services
to SHRA which are detailed in the Community Engagement and Partnerships section. The cost
estimate for this task is $3,351 (Contractual: $925, Personnel: $1,688, Benefits: $439 and
Supplies: $300) and will be paid fully with SHRA’s cost share. Outputs include: MOU with MAN,
reporting of community engagement during project and site visit reports.

Task 4: Excavation, Treatment and Disposal: This task assumes that the selected alternative will
be Alternative 3. This task includes contractual costs for excavation and on-site treatment/lead-
stabilization by a licensed contractor(s) until confirmation sampling confirms that residential
CHHSLs have been achieved. On-site treatment of contaminated soil with lime/phosphate will
allow for some of the soil to be disposed of at a lower-cost landfill. Soil will then be loaded on
to trucks and transported to a licensed landfill. The task also includes bench scale testing for the
treatment of soil to ensure the lead stabilization is effective in reducing to the leachability of
lead to levels below hazardous waste criteria for disposal as a non-hazardous waste at an
appropriate landfill. SHRA also anticipates covering costs incurred by the consultant/contractor
for a job training position(s) including any required certifications.

The cost estimate for this task is $219,790 in contractual costs and would be covered through
the full EPA grant and $19,790 in cost share. At this time we have been given a lump sum cost
estimate with most of the cost going towards disposal of the soil at a per ton average cost of
$178, depending on the landfill. Outputs includes: Excavation, treatment and removal of 1,275
tons of contaminated soil, waste manifests and record of successfully placed job trainee.

Budget Table:

Budget Categories Task 1 Task 2 Task 3 Task 4 TOTAL
Personnel $1,152 $1,688 $2,840
Fringe Benefits S706 $439 $1,145
Equipment

Supplies $300 $300
Contractual $10,500 $4,500 $925 $219,790 | $235,715
EPA TOTAL SO SO SO $200,000 | $200,000
SHRA Cost Match $10,500 $6,359 $3,351 $19,790 $40,000
TOTAL COST $10,500 $6,359 $3,351 $219,790 | $240,000
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c. Ability to Leverage

Cleanup of the subject parcels is estimated at $241,000 and approximately $1.25 million for the
entire Rio Linda Superblock. SHRA has applied for two other EPA grants which would bring the
total to $600,000 plus the $120,000 from SHRA for the required cost share. This leaves a gap of
approximately $530,000 and as much as $662,000 depending on the selected cleanup
alternative. The City of Sacramento has committed to providing $200,000 through an EPA RLF
grant and the remaining leveraged funds would come from a combination of other federal
resources administered by SHRA including:

e Community Development Block Grant (CDBG): SHRA receives approximately $4 million
annually in CDBG funds from HUD.

e Neighborhood Stabilization Program (NSP): SHRA received NSP allocations from HUD in
2008 and 2011 as part of American Recovery and Reinvestment Act (ARRA). There is
currently approximately $500,000 remaining to spend on NSP-eligible projects
throughout the City of Sacramento. These funds can be used for redevelopment related
activities including environmental cleanup.

Committed leveraged funds are for remediation only. However, this project will generate other
sources of leveraged funds for pre-development and development related costs once the site is
clean in the form of seller-carry back loans where the developer doesn’t have to pay for
acquisition of the parcels until the newly constructed home sells. Conservatively, this is
estimated at approximately $400,000. A significant amount of in-kind staff time and resources
and environmental compliance consulting costs will also be leveraged during the pre-
development and development phase which is estimated at approximately $38,000. Please see
Attachment A for documentation from the City of Sacramento and SHRA indicating committed
firm leveraged resources for site remediation.

3. COMMUNITY ENGAGEMENT AND PARTNERSHIPS

a. Engaging the Community

The community has been engaged with this project since the late 1980s. The leading
community group driving this project was the Del Paso Heights Redevelopment Advisory
Committee (DPH-RAC) which served as an advisory role to SHRA, the Sacramento Housing and
Redevelopment Commission (SHRC) and the City Council. However, the DPH-RAC was dissolved
due to the elimination of redevelopment. With renewed interest in the community there are
organizations helping to fill the void left behind by the loss of the DPH-RAC.

SHRA feels that the most effective and appropriate outreach method is to work directly with
these organizations since they best represent the community. Already, our committed
Community Partner — Mutual Assistance Network (MAN), with the use of their liaison team,
distributed community meeting flyers to neighborhood residents and businesses. The liaison
team is made up of Del Paso Heights residents. SHRA will continue its partnership with MAN in
order to keep the community engaged throughout the life of the project.

Below is a list of community groups and organizations that SHRA provided the draft grant
application and ABCA to for input:
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North Sacramento Community Coalition (NSCC): An alliance of non-profits focused on

improving Del Paso Heights and surrounding neighborhoods. The non-profits include
Greater Sacramento Urban League, Grant Union High School, Sacramento City Unified
School District and the Roberts Family Development Center.

Mutual Assistance Network (MAN): A non-profit agency rooted in Del Paso Heights that

combines direct work with community development and coordination to bring
opportunities to the neighborhood. MAN’s current projects include developing new
sports fields and a College Sports Academy for neighborhood kids at the nearby
Robertson Community Center.

Del Paso Heights Community Association: A non-profit that services a resource to inform
and advocate for the quality of life in Del Paso Heights.

Sacramento Employment and Economic Development Corporation (SEED): A
community-based non-profit with a focus on facilitating health-based economic
development and revitalization in disadvantaged neighborhoods.

Promise Zone Sustainably Built Community Action Team: A partnership between various
organizations including the California Arts Council, City of Sacramento Police
Department, Habitat for Humanity and WalkSacramento.

SHRA staff presented the project on four separate occasions including:

A Community Meeting to present and gather community input on the proposed grant
application and ABCA. The meeting was held on December 19" at the Robertson
Community Center located near the subject site.

North Sacramento Community Coalition on December 5" to present and gather
community input on the proposed grant application and ABCA.

SHRC on September 21% as part of SHRA’s Vacant Lot Strategy report.

Vacant Lot Disposition Meeting with potential developers on September 15",

Documentation of meeting notes, sign-in sheets, comments received and our responses to the
comments are included in Attachment F. Please note that the September 15t meeting was a
larger, public vacant lot strategy meeting and comments were not specific to the subject site so
responses are not provided. Furthermore, at SHRC meetings, staff takes comments into
consideration, but does not respond to them.

To solicit input on the draft grant and ABCA and inform residents about the Community
Meeting, we used the most effective and localized public noticing methods available including:

The Daily Observer, an African-American newspaper, on November 24, 2016 and
December 1, 2016
SHRA website on November 18, 2016 and December 8, 2016
SHRA Facebook page on December 9, 2016 and the SHRA main office building entrance
on December 12, 2016
Promise Zone Website on December 6, 2016
Posted on the local Councilmember’s website on December 8, 2016
Posted at the following nearby community centers on December 7, 2016:
0 Robertson Community Center where the Community Meeting was held
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0 Firehouse Community Center
0 Johnston Community Center

To ensure cleanup activities are conducted in a manner that is protective of adjacent residents,
SHRA’s consultant will conduct perimeter air sampling and analysis, dust control and
monitoring during and after excavation. MAN and their community liaison team will monitor
the project and keep the neighborhood up to date on project progress since they have the best
access to the community. A sign will also be posted at the site providing contact for information
for SHRA and MAN staff in case the community has questions or concerns during the project.
Furthermore, SHRA will create an email list to provide progress updates to interested residents
and stakeholders. Regular updates will also be provided on SHRA’s website and Facebook page,
to the community organizations listed above and at SHRC, a public forum.

Combined, the variety of methods for disseminating information to solicit input and provide
notices has been an effective tool for SHRA in the past.

b. Partnerships with Government Agencies

SCEMD has regulatory oversight for this project on behalf of the State of California. Treating the
soil on-site is a deviation from the previously approved CAP. Any deviations will be coordinated
with SCEMD prior to the project commencing. The results of the cleanup will be submitted to
SCEMD before site closure can be granted. Closure meetings are publicly noticed.

c. Partnerships with Community Organizations
Community Organization Description & Role: MAN has committed to serving as SHRA’s lead
community-based organization throughout the project and SHRA is proposing to use a portion
of its cost share and leveraged funds to support this effort. SHRA and MAN will enter into a
MOU for services including:
e Contracting with neighborhood residents and students to be project liaisons
e Monitoring project activities and progress such as trespassing, worker-related issues,
safety related concerns and health and safety related matters, such as dust control
e Assistance with messaging to the community and responding to community inquiries
e Monitoring and review of contractor documentation to ensure local hire goals are being
tracked or followed
e Disseminate project progress to residents and track progress with photos
e If needed, serve on selection panels for any solicitation of contractors/consultants

Letters of Commitment: Please see the attached Letters of Commitment from MAN and SETA.
SETA will be serving as our primary workforce development partner as described below.

d. Partnerships with Workforce Development Programs

The Sacramento Employment and Training Agency (SETA) has committed to serving as SHRA’s
Workforce Development Partner for this project. SHRA is proposing to use a portion of its cost
share and leveraged funds to support a brownfield job trainee(s) position (and required
certifications) for a community member that could work with hired consultants or contractors.
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SETA is willing to help develop language for any solicitations related to the project, locate and
place a trainee (preferably from Del Paso Heights) and serve as a liaison with the City of
Richmond, CA, a recent EPA Workforce Development and Job Training grantee.

Additionally, under Section 3 of the Housing and Urban Development Act of 1968, SHRA
requires contractors and subcontractors to ensure that employment opportunities are directed
to public housing residents and other low-income persons, to the greatest extent possible.
Contractors and sub-contractors are required to report these efforts to SHRA.

4. PROJECT BENEFITS

a. Welfare, Environmental and Public Health Benefits

Redevelopment of the site would reconnect the neighborhood by filling in a sizeable gap within
the neighborhood and eliminate a blighted site. Furthermore, the creation of high quality
affordable housing will help in creating the new homes needed to create new taxes and
disposal income that will support increased service levels in transit and retail. According to the
Sustainable Communities Initiative Challenge Grant SHRA received in 2011, developing infill
sites along transit corridors is a strategic investment that can help remove barriers for
transportation options and access to services.

As stated in previous Del Paso Heights Redevelopment Area Implementation Plans this project
has been a priority of the community for over 20 years. Furthermore, the importance of
redeveloping this site has been voiced on numerous occasions to the SHRC and City Council,
including in a 1989 staff report which stated this project would meet the following goals:

e Improve the neighborhood environment and image;

e Eliminate blighted and blighting conditions; and

e Increase and develop affordable housing.

The near-term benefits of this project include:
e Remediation of the largest known brownfield site and 2" largest infill site in Del Paso
Heights
e Elimination of potential exposure pathways to sensitive populations due to trespassing
by children from the surrounding homes
e Elimination of the liability of vacant lots for SHRA

The long-term benefits include:

e Elimination of a blighted and vacant property that has been the subject of illegal
dumping and trespassing

e Development of new housing stock for low- and moderate-income families

e Potential for increased ridership along the adjacent bus route

e Safer access to the adjacent Sacramento Northern Bike Trail for nearby residents

e Filling-in a substantial gap in urban fabric that will facilitate a walkable and transit-
friendly environment

b. Economic and Community Benefits
12|Page
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Catalyst Commercial, on behalf of the City of Sacramento, recently completed a single family
residential demand analysis which determined there is a demand in Del Paso Heights for 389
new homes with 76 of those being for families with household income under $40,000. Based on
those figures this project represents anywhere from 5-27% of the potential new homes needed
in the neighborhood. Infill residential development can increase the neighborhood’s customer
base for neighborhood-serving retail which is currently underserved. Additional economic and
community benefits of remediating the site and developing 21 affordable, single-family homes
include:

e Over $2,000,000 for pre-development and remediation related costs

e Over 52,500,000 expected in affordable single-family home construction

e Up to $28,000 in tax revenue and $672,000 in local income annually

e Create or retain 65 short-term jobs and 13 permanent jobs annually

e Reduction of public service and maintenance service and response calls

5. PROGRAMMATIC CAPABILITY AND PAST PERFORMANCE
a. Audit Findings
SHRA has no adverse audit findings.

b. Programmatic Capability
SHRA is a nationally recognized housing and community development leader having received
numerous awards for its efforts including:
e Government Finance Officers Association (GFAQ) Certificate of Achievement for
Excellence in Financial Reporting 23 years in a row;
e Meritorious Award in budgeting from the California Society of Municipal Finance
Officers (CSMFO);
e HUD Veterans Affairs Supportive Housing Program of the Year (2014); and
e Housing Authority High Performer designations

Additionally, SHRA has been awarded and successfully managed a Sustainable Communities
Challenge Grant, a HUD $2.7 million Jobs Plus Pilot Program Grant and a HUD $30 million
Choice Neighborhoods Implementation Grant. SHRA was also selected by the Secretary of HUD
to pilot the electronic submission of the HUD Consolidated Plan for federal programs and as a
result, also the first joint City-County Consolidated Plan in the country. SHRA is also currently
implementing the largest regional Assessment of Fair Housing (AFH) in the country.

As the administrator of federal community development funds and the Housing Authority for
both the City and Counties of Sacramento, SHRA is uniquely structured to bring together the
financial resources and staff expertise to manage this project. Furthermore, SHRA has a system
of checks and balances in place in order to effectively and efficiently manage grants. The
organizational structure and key staff to be utilized for successful management of this grant is
as follows:

Project Director (PD), Brad Satterwhite: Mr. Satterwhite, Community Development Analyst II,
has been with SHRA for over 10 years and will serve as the lead/main point of contact. He will

13|Page



EPA Cleanup Grant - Narrative
3605 Rio Linda Boulevard and 810 Roanoke Avenue, Sacramento, CA 95838

be responsible for directing support staff, coordinating with community partners, SCEMD and
EPA, contract and budget management and reporting and reimbursement requirements. He is
highly qualified to oversee the management of this grant. He is part of the Development and
Federal Programs Department and currently oversees several HUD grant programs. He has
managed over 60 environmental assessment and remediation projects totaling over $7.5
million dollars. He has also written and managed three successful State of California brownfield
grant applications totaling more than $1 million dollars. Below is a list of additional key staff:

e Wayne Whitley, Procurement Services Supervisor, is responsible for ensuring
compliance with contract and procurement laws and regulations. He assists with the
consultant/contractor solicitation process from start to finish.

e Greg Walter, Accountant, is the lead accountant for special grant projects. He assists
with invoicing and reimbursement requests.

e David Levin, General Counsel, provides an advisory role on a number of issues including
legal, environmental, contract and site access related matters.

e Greg Fasiano, Principal, NCE, will provide oversight, engineering and reporting
assistance to SHRA and oversee the selected remediation contractor and coordinate
with SCEMD. NCE has served as the environmental consultant lead on this project since
2008 and has been selected to the City’s and SHRA's on-call list the last three rounds.

Additional outside assistance will be provided by SCEMD, MAN and SETA as outlined in the
Community Engagement and Partnerships section. SHRA has procedures in place to procure
services consistent with EPA procurement rules should any additional expertise be necessary.

c. Measuring Environmental Results: Anticipated Outputs and Outcomes

SHRA, with assistance from NCE, MAN and SETA will be able to sufficiently track, measure and
evaluate progress in achieving outputs and outcomes. Outputs and outcomes will be reported
to residents by MAN directly, on SHRA’s website, to the SHRC and City Council and to the EPA
through ACRES.

Outputs:
e Execute an MOU with MAN for community-based organization related services
0 To track, evaluate and report project success
0 To track and evaluate whether local hire goals are being met
e Execute an MOU with SETA to help with our brownfield job trainee effort
0 Outreach efforts to community for job trainee position(s)
0 To track and evaluate success of the job trainee effort
e SHRA and NCE will finalize the ABCA and prepare and file a closure report to SCEMD
e SHRA will receive a No Further Action Letter (NFA) from SCEMD
e Removal of all contaminated soil in order to reach residential CHHSL goals, as reported
in the closure report and NFA
e Leveraged funds of over $500,000 from the City of Sacramento and various SHRA
funding sources
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Outcomes:

Making a 3.82 acre site suitable for infill development

Elimination of a source of illegal dumping and exposure to lead contaminated soil
Development of 21 affordable, single-family homes

Leverage of over $3,000,000 in development costs

d. Past Performance and Accomplishments

d.i. Currently or Has Ever Received an EPA Brownfields Grant: N/A

d.ii. Has Not Received an EPA Brownfields Grant but has Received Other Federal or Non-
Federal Assistance Agreements

SHRA has not received an EPA Brownfields grant directly, but works closely with the City of
Sacramento, which has received seven EPA brownfield grants since 1995. City staff will be able
to provide technical assistance to SHRA, if needed. Below is a list of recent brownfield grants
that SHRA was successfully awarded and managed. Mr. Satterwhite was the lead on all three
projects listed below. SHRA has remained compliant with all oversight agency and grant
requirements including completion of work plan items, budget, timeline, reporting and
reimbursement requests.

El Monte Triangle: SHRA received a SWRCB Cleanup and Abatement Account grant in

2010 in the amount of $794,324 to address groundwater contamination impacting a 23
acre site. The grant has been amended twice for time extensions to allow for additional
operation and maintenance of a soil vapor extraction (SVE) system. The SVE system
removed 4,156 pounds of volatile organic compounds (VOCs), reducing vapor intrusion
and groundwater impacts. The final report for this project has been submitted and
project closeout is underway.

La Valentina: Vacant for over 20 years, this 1.23 acre site was contaminated with high
levels of lead, mercury and arsenic from previous auto repair businesses. In 2010 SHRA
received a California Recycle Underutilization Sites (CALReUSE) grant from the California
Pollution Control Financing Authority in the amount of $631,000. SHRA contributed
$900,000 in tax increment financing to the project. Approximately 4,600 tons of
contaminated soil were removed and remediation was completed in less than three
months. The site now consists of 81 affordable apartments and commercial space on
the ground floor. The project has received numerous awards including:

O Built Projects Winner, 2013 EPA Award for Smart Growth Achievement

0 Best Infill Project, Sacramento Business Journal

3601 Rio Linda Boulevard: SHRA received two grants totaling $662,000 from the SWRCB
Orphan Site Cleanup Fund for assessment and cleanup of a former gas station site
located at the Rio Linda Superblock. TPH (Gas) was significantly reduced in the soil and
groundwater and 1,432 tons of contaminated soil was removed. The site received
closure from SCEMD in 2012.

d.iii. Has Never Received Any Type of Federal or Non-Federal Assistance Agreements: NA
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Appendix 3
Cleanup Other Factors Checklist

Name of Applicant: Housing Authority of the City of Sacramento

Please identify (with an X) which, if any of the below items apply to your community or your

project as described in your proposal. To be considered for an Other Factor, you must include the

page number where each applicable factor is discussed in your proposal. EPA will verify these
disclosures prior to selection and may consider this information during the selection process. If

this information is not clearly discussed in your narrative proposal or in any other attachments, it

will not be considered during the selection process.

Other Factor

Page #

None of the Other Factors are applicable.

Community population is 10,000 or less.

Applicant is, or will assist, a federally recognized Indian tribe or United States
territory.

Target brownfield sites are impacted by mine-scarred land.

Applicant demonstrates firm leveraging commitments for facilitating brownfield
project completion by identifying amounts and contributors of funding in the
proposal and have included documentation.

X,9

Recent (2008 or later) significant economic disruption has occurred within
community, resulting in a significant percentage loss of community jobs and tax
base.

X,1,4

Applicant is one of the 24 recipients, or a core partner/implementation strategy
party, of a “manufacturing community” designation provided by the Economic
Development Administration (EDA) under the Investing in Manufacturing
Communities Partnership (IMCP). To be considered, applicants must clearly
demonstrate in the proposal the nexus between their IMCP designation and
the Brownfield activities. Additionally, applicants must attach
documentation which demonstrate either designation as one of the 24
recipients, or relevant pages from a recipient’s IMCP proposal which
lists/describes the core partners and implementation strategy parties.

Applicant is a recipient or a core partner of HUD-DOT-EPA Partnership for
Sustainable Communities (PSC) grant funding or technical assistance that is
directly tied to the proposed Brownfields project, and can demonstrate that
funding from a PSC grant/technical assistance has or will benefit the project
area. Examples of PSC grant or technical assistance include a HUD Regional
Planning or Challenge grant, DOT Transportation Investment Generating
Economic Recovery (TIGER), or EPA Smart Growth Implementation or
Building Blocks Assistance, etc. To be considered, applicant must attach
documentation.

X,12,13
see
Att. G

Applicant is a recipient of an EPA Brownfields Area-Wide Planning grant.
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\‘ ., Department of Toxic; Substances Control

Barbara A. Lee, Director

e oateue 8800 Cal Center Drive Edmund G. Brown Jr.
Environmental Protection Sacramento, California 95826-3200

December 16, 2016

Mr. LaShelle Dozier

Executive Director

Sacramento Housing and Redevelopment Agency
801 12" Street

Sacramento, California 95814

STATE OF CALIFORNIA LETTER OF ACKNOWLEDGEMENT FOR BROWNFIELDS
GRANT APPLICATIONS FOR THE SACRAMENTO HOUSING AND
REDEVELOPMENT AGENCY

Dear Mr. Dozier:

The Department of Toxics Substances Control (DTSC) of the California Environmental
Protection Agency (Cal/EPA) acknowledges and supports the Sacramento Housing and
Redevelopment Agency (SHRA) application for U.S. Environmental Protection Agency
(U.S. EPA) Brownfield Cleanup Grants for the Rio Linda Superblock project. DTSC is
one of the lead regulatory Agency’s with responsibility for overseeing the investigation
and remediation of hazardous substances release sites in California. Through various
initiatives, DTSC works cooperatively with state and local agencies, private entities and
communities to facilitate brownfield reuse and achieve cost-effective remediation
solutions, while safeguarding public health and the environment. DTSC has worked
cooperatively with numerous stakeholders throughout California assisting with
redevelopment and reuse plans for hazardous substances and petroleum release sites
in our State.

DTSC fully supports the SHRA efforts to apply for and obtain three site-specific cleanup
-grants to address contamination at the Rio Linda Superblock in the amount of $200,000
each. The grants would leverage an additional $560,000 including $200,000 from the
U.S. EPA Agency Revolving Loan funds and $360,000 from United States Department
of Housing and Urban Development funds. Utilizing the U.S. EPA grants, the SHRA
would be able to complete remediation of a vacant and blighted 3.82 acre site slated for
development of low to moderate-income housing.

SHRA and its constituent entities, the Housing Authority and Redevelopment Agency of
the City of Sacramento, have been active and voluntary participants in addressing
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Mr. LaShelle Dozier
December 16, 2016
Page 2

brownfield sites in underserved areas of Sacramento for over 20 years including the
subject site. We are encouraged by the Housing Authority’s willingness to seek funds
and act voluntarily to address contamination in an area that has historically been
neglected. DTSC fully supports the Housing Authority’s application for the three

U.S. EPA Cleanup Grants.

These grants will allow the SHRA to work with State Agencies in a productive manner
that protects the environment, improves lives of the citizens of the area, and all of
California. We appreciate the opportunity to support local agency programs because
they play a critical role in California’s effort to protect the environment and public health.

If you have any questions, please contact Ms. Leona Winner at (916) 255-6679, or by
email at Leona.Winner@dtsc.ca.gov.

Sincerely, Y

Ay
P /// /
William P. Ryan, P.E.
Supervising Hazardous Substances Engineer I

San Joaquin Branch — Sacramento Office
Brownfields and Environmental Restoration Program

cc:  Ms. Leona Winner (via email)
. Senior Environmental Scientist
San Joaquin Branch — Sacramento Office
Brownfields and Environmental Restoration Program
Department of Toxic Substances Control
8800 Cal Center Drive
Sacramento, California 95826



Attachment A - Leveraged Funds

Cityof
SACRAMENTO

Economic Development

December 16, 2016

LaShelle Dozier, Executive Director
SHRA

801 12t Street

Sacramento, CA 95814

Re: Letter of Intent — Subgrant for 3605 Rio Linda Boulevard, Sacramento, CA

Dear Ms. Dozier:

We have received SHRA’s request for a Brownfields Revolving Loan Fund subgrant for the cleanup
of 3605 Rio Linda Boulevard, also known as the Rio Linda Super Block, in the Del Paso Heights
neighborhood of Sacramento, California. The project, as described, includes the remediation of
metals from stockpiles on-site that are the result of previous uses such as a gas station, auto body
shop and trucking shop.

| know that SHRA has encountered several setbacks with the project dating back to the 1990’s; the
most recent of which is the dissolution of Redevelopment which eliminated the funding source for
remediation. In order to complete the remediation, SHRA is applying to the U.S. EPA for a
Brownfields Cleanup Grant. By completing the remediation project this contaminated and blighted
site can be transformed into a much needed affordable housing development for the residents of
Sacramento.

The proposed project meets the eligibility requirements for the City of Sacramento Brownfields
Revolving Loan Fund program detailed in the Implementation Plan/Loan Policies and Procedures
Manual adopted by the City on January 6, 2009. As such, upon award of a U.S. EPA Cleanup Grant,
the City of Sacramento Economic Development Department is prepared to recommend to City
Council the award of a $200,000 subgrant from the City’s Brownfields Revolving Loan Fund. The
transformation of the contaminated and blighted Rio Linda Super Block into a vibrant housing
development is critical to the continued revitalization efforts of Del Paso Heights and | am excited
to support those efforts.

Sincerely;

Larry Buykhardt
Econontic Development Director

915 I STREET, 4™ FLOOR
SACRAMENTO, CA 95814
TEL916.808.7223

WWW.CITYOF SACRAMENTO.ORG
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Attachment A — Leveraged Funds

INVESTING IN COMMUNITIES

SACRAMENTO HOUSING AND REDEVELOPMENT AGENCY

To:  Brad Satterwhite
From: Geoffrey Ross, Assistant Director
Date: December 13, 2016

Re: Available Leverage Funds

This memo is to inform you that U.S. Department of Housing and Urban Development (HUD)
funds including Community Development Block Grant (CDBG) and Neighborhood
Stabilization Program (NSP) funds of up to $500,000 are available as leverage, as needed, to
ensure that the project is completed.

Thank ygiy,
Geoffrey Ross

Assistant Director, Development
SHRA



Attachment B - Letters of Commitment

Mutual Assistance Network

December 14, 2016

Brad Satterwhite

Community Development Analyst, SHRA
801 12" Street

Sacramento, CA

RE: EPA Cleanup Grant Application for the Rio Linda Superblock
Dear Mr. Satterwhite:

As the Executive Director of the Mutual Assistance Network (MAN), | am writing to express my
commitment to the Housing Authority’s application for an EPA Brownfields Cleanup Grant for
the Rio Linda Superblock. SHRA, the Housing Authority and the former Redevelopment
Agency have been active and voluntary participants in addressing brownfield sites in our
community for over 20 years. This project has been a priority project for the community for just
as long and we are encouraged by the Housing Authority’s willingness to seek funds and act
voluntarily to address contamination in an area that has historically been neglected.

Utilizing the EPA grants, the Housing Authority would be able to complete remediation of a
vacant and blighted 3.82 acre site slated for development of mixed-income housing adjacent to a
transit bus line, regional bike trail and senior housing community. Additionally, through our
MOU with SHRA, this project will provide the opportunity to perform meaningful community
outreach and for neighborhood residents to be involved with the project from beginning to end.

In consideration of this important project, MAN committed to serving as the lead community-
based organization on behalf of the Housing Authority and SHRA. Our role will include
contracting with neighborhood residents to be project liaisons for conducting neighborhood
outreach, monitoring project and contractor progress, handling community inquiries and ensuring
that the former Redevelopment Advisory Committee’s goal of a quality and equitable infill
project is implemented. We are committed to improving Del Paso Heights and fully support this
project. Please do not hesitate to contact me by phone at (916) 927-7694 or by email at
rdana@mutualassistance.org if you have any questions.

Sincerely,

AN SV N

Richard Dana
Executive Director

Mutual Assistance Network www.mutualassistance.org
811 Grand Avenue, A3 Phone: (916) 927-7694
Sacramento, CA 95838 Fax: (916) 564-8443
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Sata

GOVERNING BOARD

DON NOTTOLI
Board of Supervisors
County of Sacramento

ALLEN WARREN
Councilmember
City of Sacramento

JAY SCHENIRER
Councilmember
City of Sacramento

SOPHIA SCHERMAN

Public Representative

PATRICK KENNEDY
Board of Supervisors
County of Sacramento

KATHY KOSSICK

Executive Director

925 Del Paso Blvd., Suite 100
Sacramento, CA 95815

Main Office
(916) 263-3800

Head Start
(916) 263-3804

Website: http://www.seta.net

Attachment B - Letters

Sacramento
Employment and
Training

Agency

December 9, 2016

Brad Satterwhite

Community Development Analyst, SHRA
801 12t Street

Sacramento, CA 95814

RE: EPA Cleanup Grant Application for the Rio Linda Superblock

Dear Mr. Satterwhite:

| am writing to express my commitment to the Housing Authority’s application for an EPA
Brownfields Cleanup Grant for the Rio Linda Superblock. SHRA, the Housing Authority and
the former Redevelopment Agency, have been active and voluntary participants in
addressing brownfield sites in our community for over 20 years. This project has been a
priority project for the community for just as long and we are encouraged by the Housing
Authority’s willingness to seek funds and act voluntarily to address contamination in an area
that has historically been neglected.

Utilizing the EPA grant, the Housing Authority will be able to complete remediation of a
vacant and blighted 3.82 acre site slated for development of mixed-income housing
adjacent to a transit bus line, regional bike trail and senior housing community. Additionally,
through our partnership with SHRA, this project will provide the opportunity for
neighborhood residents to get brownfield-related job training experience.

In consideration of this important project, SETA is willing to partner with the Housing
Authority and SHRA as the lead workforce development agency. Our role will include
helping to locate and place a trainee and reaching out to the Richmond (California) EPA
Workforce Development and Job Training Grantee for advice. We are committed to
providing job training for residents of Del Paso Heights and Sacramento and fully support
this project. Please do not hesitate to contact SETA’s Workforce Development Manager,
William Walker at (916) 263-4639 or by email if you have any questions.

Sincerely,

Kathy Kossick
Executive Director

“Preparing People for Success: in School, in Work, in Life”

ot Commitment
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Attachment C —Threshold Criteria
3605 Rio Linda Blvd and 810 Roanoke Ave

Threshold Criteria for Cleanup Grants
1. Applicant Eligibility

The Housing Authority of the City of Sacramento (Housing Authority) is a constituent entity of
the Sacramento Housing and Redevelopment Agency (SHRA) which is a Joint Powers Agency
(JPA) created by the Sacramento City Council and Sacramento County Board of Supervisors to
represent both jurisdictions for affordable housing and community development needs. The
members of the Joint Powers Agency include the City of Sacramento, County of
Sacramento, Housing Successor Agency for the Redevelopment Agency of the City of
Sacramento, Housing Successor Agency for the Redevelopment Agency of the County of
Sacramento, Housing Authority of the City of Sacramento and the Housing Authority of the
County of Sacramento.

Assembly Bill 1X26, the Dissolution Act, eliminated all redevelopment agencies throughout the
state of California effective February 1, 2012, including the Redevelopment Agency of the City
of Sacramento and the Redevelopment Agency of the County of Sacramento, which were
subsequently replaced with the successor agencies. Documentation of the Housing Authority
and SHRA's status as an eligible entity is attached.

2. Site Ownership

The Redevelopment Agency of the City of Sacramento (Redevelopment Agency) purchased
3605 Rio Linda Boulevard (APN: 251 0131 010) in 2004. With the dissolution of redevelopment
agencies, the property was involuntarily transferred to the Housing Authority as the housing
successor agency effective February 1, 2012.

810 Roanoke Avenue (APN: 251 0131 016) was purchased on December 15, 2016 by SHRA.
3. Basic Site Information

Name of Site: Rio Linda Superblock

3605 Rio Linda Boulevard, Sacramento, CA 95838

APN: 251 0131 010

Owner: Housing Authority

810 Roanoke Avenue, Sacramento, CA 95838

APN: 2510131016

Owner: SHRA

4. Status and History of Contamination at the Site
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According to previous Phase | and Il Environmental Site Assessments (ESAs), the subject parcels
have always been vacant; however, past adjacent uses within the Rio Linda Superblock included
a gas station, auto body shop, trucking company, tavern and a now defunct railroad. All parcels
are currently vacant.

The ESAs also indicated a debris field spread across the site, consisting of a conglomeration of
rubber hoses and tubing, woven materials, thermal wrapping materials, springs, fabrics,
batteries and metal debris, reportedly from illegal dumping. The soils within the debris field
caused the surrounding soils to turn grey. The soil is also impacted by a range of metals and
hazardous substances including lead, arsenic and cadmium that are above California Human
Health Screening Levels (CHHSL) for residential/unrestricted land use which has an 80 mg/kg
cleanup goal under the CHHSLs. Of the 91 samples taken site-wide, 54% were above the
residential CHHSLs. 24% of the samples were so high that they were even above the
commercial/industrial CHHSL goal of 320 mg/kg.

Waste characterization analyses of Site soil found lead exceeding the California hazardous
waste criteria, and in some cases federal (RCRA) hazardous waste criteria, indicating that the
soil will require disposal at a special hazardous waste landfill if removed from the property.
Disposal to a special hazardous waste landfill can cost as much as $220/ton. It is estimated
there is as much as 1,275 tons of impacted soil on the subject parcels and 6,620 tons across the
entire Rio Linda Superblock that must be excavated across the site to achieve unrestricted land
use and allow for residential development.

5. Brownfields Site Definition

The site is (a) not listed or proposed for listing on the National Priorities List; (b) not subject to
unilateral administrative orders, court orders, administrative orders on consent, or judicial
consent decrees issued to or entered into by parties under CERCLA; and (c) not subject to the
jurisdiction, custody, or control of the United States government.

6. Environmental Assessment Required for Cleanup Proposals

The following Phase Il Environmental Site Investigations have been performed on the subject
site:

¢ Phase Il Environmental Site Investigation, EEIl, August 4, 2004

e Phase Il Environmental Site Assessment, Geocon, 2005

e Geophysical Survey and Soil Sample Collection and Analysis Report, Geocon, Oct. 10,

2005
e UST Evaluation and Sitewide Soil Investigation Report, Geocon, April 28, 2006
e Phase Il Environmental Site Assessment, Nichols Consulting Engineers, Nov. 3, 2008

7. Enforcement or Other Actions
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There are no ongoing or anticipated environmental enforcement actions related to the subject
site. SHRA currently has an approved Corrective Action Plan (CAP) approved by the SCEMD, the
oversight agency for the project. SHRA voluntarily initiated the brownfield project in order to
remediate the site and develop it with affordable housing.

8. Sites Requiring a Property-Specific Determination

The subject site does not require a Property-Specific Determination.

9. Site Eligibility and Property Ownership Eligibility

9a. Property Ownership Eligibility — Hazardous Substance Sites

1. CERCLA §107 Liability

The Housing Authority and SHRA affirm that they are not potentially liable for contamination at
the site under CERCLA 8107. The Housing Authority and SHRA are considered bona fide
prospective purchasers (BFPP) based on the following facts:

e All disposal of hazardous substances occurred at the site before it was acquired

e [t is not liable in any way for contamination at the site or affiliated with a responsible
party.

e All Appropriate Inquiries (AAl) has been conducted (see 9.2.c. for details on AAl)

e It has provided all legally required notices and cooperated with authorized response
persons.

e There are currently no land use restrictions on the site.

2. Information on Liability and Defenses/Protections

2.a. Information on the Property Acquisition: The Redevelopment Agency was granted 3605 Rio
Linda Boulevard from the Rural Housing California on November 1, 2004. It was then
involuntarily transferred to the Housing Authority as the housing successor agency effective
February 1, 2012. The Housing Authority has sole ownership (fee simple) of the parcel. The
Housing Authority has no relationship or affiliation with the prior owner.

SHRA purchased 810 Roanoke Avenue from the Sacramento Municipal Utility District (SMUD)
on December 15, 2016. SHRA has sole ownership (fee simple) of the parcel. SHRA has no
relationship or affiliation with the prior owner.

2.b. Timing and/or Contribution Toward Hazardous Substances Disposal: All disposal of
hazardous substances at the site occurred before the Housing Authority and SHRA acquired the
parcels. Neither the Housing Authority, Redevelopment Agency nor SHRA have, at any time,
caused, contributed or arranged for the disposal of hazardous substances at the site or
transported hazardous substances to the site.
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2.c. Pre-Purchase Inquiry:

e 3605 Rio Linda Boulevard: A Phase | Environmental Site Assessment (ESA) was prepared
by EEl (Bernard Sentianin, Registered and Professional Geologist) on behalf of the
Redevelopment Agency on April 30, 2004. The Phase | ESA is consistent with All
Appropriate Inquiries (AAl) and ASTM Standard Practice for Environmental Site
Assessments, E-1527-00.

e 810 Roanoke Avenue: A Phase | ESA was prepared by PM Environmental (Mark Edwards,
Project Geologist) on behalf of SHRA on November 8, 2016. The Phase | ESA was
consistent with All Appropriate Inquiries (AAl) and ASTM Standard Practice for
Environmental Site Assessments, E-1527-13.

2.d. Post-Acquisition Uses: The parcels have remained vacant since they were purchased. With
the dissolution of redevelopment in California, the property was involuntarily transferred from
the Redevelopment Agency to the Housing Authority in 2012. Notably, all Redevelopment
Agency housing assets were involuntarily transferred to the Housing Authority as the housing
successor agency.

2.e. Continuing Obligations: There are no land-use restrictions or institutional controls placed
on the subject site. SHRA voluntarily initiated coordination with the oversight agency as well as
the assessment and cleanup of the subject site. In 2011, a significant amount of soil was
removed and stockpiled on-site. However, further testing determined that the contamination
was more extensive than originally thought and remediation was halted. No activity has
occurred at the site since then. The site is currently fenced in.

The Housing Authority and SHRA confirm their commitment to comply with information
requests and administrative subpoenas that have or may be issued in connection with the

property and provide all legally required notices.

9b. Property Ownership Eligibility — Petroleum Sites

Does Not Apply.
10. Cleanup Authority and Oversight Structure

a. Cleanup Oversight: SHRA will hire a consultant to provide cleanup oversight. The consultant
will implement the previously approved CAP. The original proposal included only
excavation and disposal of soil. However, treating the soil on-site is a deviation from the
previously approved CAP, which will be coordinated with SCEMD, the oversight agency for
the project. The main goal of the CAP is to remediate the site to residential CHHSLs which
this deviation would still accomplish.
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With assistance from the consultant, SHRA will procure a remediation contractor through
an Invitation for Bid (IFB) to implement the scope of work described in this application.
Should any additional expertise be necessary, the Housing Authority has procedures to
procure services, which are consistent with EPA procurement rules.

b. Access to Adjacent Properties: The adjacent properties that SHRA needs access to are also
currently owned by the Housing Authority. The cleanup activities will not impact non-
Housing Authority adjacent properties.

11. Statutory Cost Share

SHRA will be providing the $40,000 required cost share with the use of U.S. Department of
Housing and Urban Development — Community Development Block Grant (CDBG) funds. CDBG
statute allows the use of CDBG funds for a cost share on another federal grant.

12. Community Notification

Detailed information on SHRA’s community notification, outreach and engagement is included

in Section 3 of the grant application. Additional community notification documentation is also
included in Attachment F.
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RESCLUTION NO. 82-047

ADOPTED BY THE HOUSING AUTHORITY OF THE CITY OF SACRAMENTO
ON DATE OF

April 20, 19B2

AUTHORIZING EXECUTION OF JOINT EXERCISE
OF POWERS AGREEMENT CREATING THE
SACRAMENTO HOUSING AND REDEVELOPMENT AGENCY

BE IT RESOLVED BY THE HOUSING AUTHORITY OF THE CITY
OF SACRAMENTO:

Section 1. The attached Joint Exerxcise of Powers
Agreement creating the Sacramento Housing and Redevelopment
Agency, is hereby authorized and approved.

Section 2. The Chairman is authorized to execute said
Agreement on behalf of the Housing Authority of the City of

Sacramento.
(M 9, (-
y CHAILRMAN

ATTEST: 0

0B A Plysn

SECRETARY

82-~04.7
RESOLUTION Now———

APR 2 0 1002 an
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The Jeint Powzrs Agency is Tormed for the sole purooss of praviding

employee- sarvices -Tor the Constituent-Entities and such oiher

time to time approved by the Agency and the

parties, for the purpose of providing toc said entities staff services 1o

enable those entities to carry out the housing and redevelopment functi

ons

invested by law in each of the Constituent Entities within the jurisdiction
of the City and County.

the Dei

Agreemen
{ity of
the Housi

£0a
T
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3. Authority of Joint Pgwers Agency

Except as ciherwise provided in this Join* Powers hgrzament

and

ation of Powers to Sacramento Housing and Redevelopment Commission
adopted by the Housing Authority and Pedevelopment fgeancy of the
cramento (Resotutions HA §1-098 and RA 81-083, respectively), and

ing Authority and Redevelopment Agency ¥ the County of Sacramento

(Resolutions HA 1497 and RA 83, respectively), the Agency is hereby author-

ized, in its own name, to do all acts necessary to the exercise of authority
Tor accomplishing the purposes set forth in Paragraph 2 above including but
not Timited to any and.all of the following acts:

(a)
(b)
(c)

(d)
(e)

(f)

(g)
(h)

Enter into contracts for staff and employee services;
Receive and expend funds;

Employ personnel, subject to the limitations set forth
elsewhere in this Agreement;

Crganize and train personnel;

Acguire such materials and equipment as are necessary
to carry out the contracts which are executed;

Sue or be sued in its own name, except that no authority
is granted to sue the City or County;

Evaluate performance of personnel;

Establish an annual budget and amendments thereto pursu-
ant to the delegation agreement noted above;

RESOLUTION No. ==
APR 2 01982

82017
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Sog~d of Supervisors :nd the City Clerk of the zariies hareto.

vis

{e} Qugrum. A majority of the mzmbers of the governing board
shall constitute a quorum for the transactiion of business. Action shall be
teken by the governing board in accordance with the rules and By-Laws of the
Sacramento Housing and Redeveiopment Commission as they now exist or from
time to time may be amended. ;

6. Officers

The officers of the governing board shall be a chairman and vice
chairman elaected from enong the members of the board for cne {1 vear terms
in accordance with the provisions of the By-Laws of the Sacramento Housing

and Redevelopment Commission.

7. Term

This Agreement shall remain in effect until terminated by action
of any one of the parties hereto but in no case shall ac;ion'to terminate
this Agreement be effective until the next succeeding January 1, preceded by
not less than one hundred eighty (180) days notice of termination served upon
the Agency and the other parties to this Agreement.

8. Contract Monitoring

The Agency shall have the duty and responsibility to monitor, evaluate
and take corrective action relating to the performance of any and all contracts
executed pursuant to this Agreement.

9. Staff

The County of Sacramento and the City of Sacramento shall jointly
appoint an Executive Director of the Agency, after receipt of a confidential
recommendation of the County Executive and the City Manager. The Executive
Director shall serve at the pleasure of the appointing authorities and may be
removed from office by either the County or the City after receipt of a confi-
dential recommendation concerning the matter from the County Executive and the
City Manager. The Executive Director shall be an employee of the Agency and

82-017

-¢- TION No
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ing prinzipi2c, in garticular, the funds recel \ed under esch contraci exe-
cuted pursuani hzrato shall be menagad in.such a manner that accounting may
be had of receipts and expenditures of funds of each of the parties hereto.
(c} The treasurer shall make such. reports as the Agency may
direct.
(d) The fiscal year of the Agency shall be from January 1
through December 31.

12. Reimbursement

The Bgency shall undertzke any stafTing assignmenis &nd rasponsi-
bilities reoguested by the parties or any one of them and the parties agree
to reimburse Agency for such costs as it may incur in fulfiilinc these
resnonsibilities in accordance with the provisions of ihis Paragraph 13.

'InaSmuch as the budget revenues and expenditures of the Agency and
the parties are interrelated, it is agreed that the Agency's budget may be sub-
mitted, reviewed and adopted as part of a combined budget for the Constituent
Entities. Subsequent modification or amendment of the budgets of the parties
as to an Agency.administered activity shall be deemed to effect a correspond-
ing amendment of Agency's budget.

14. Cost Allocation

Administrative costs, costs for retention of staff and any other ad-
ministrative or equipment costs relating to implementation and carrying out
the purposes of the Constituent Entities shall be piaced under the control of
Agency. Such costs shall be allocated pursuant to an approved-Cost Allocation
Pian by the Agency's appropriate cognizant ;gency in accordance with Circular
74-4,

15. Review by Parties

Notwithstanding the powers granted to the Agency and its governing
board by Sections 3 and 4 hereof, except as provided below, the parties hereto
shall review and must approve the®foliowing before such actions are considered
final and auvthorized: e

RESOLUTION No._ S2=017
-6- APR 2 0 1382

(30}
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19. Severability

Should any part, term or provision of this Agreement be decided by
the courts to be §i1legal or in conflict with any law of the State of Califor-
nia, or otherwise be rendered unenforceable or ineffectual, the validity of
the remaining portions or provisions shall not be affected thereby.

20. Successors: Assicnment

This Agresment shall be binding upon and shall inure to the bens-
fit of the successors of the parties. Except to the extent expressly provided
herein, neither party may assign any right or obligation hereunder without
the consent of the other parties hereto.

21. Procedures

The procedures o7 the County of Sacramento shall be followed in
compiiance with the requirements of- Section 6509 of the California Govern-
ment Code, except that the Agency may determine by the adoption of a personnel
policy the status of its own employees.

IN WITNESS WHEREQF, the parties hereto have executed this Agreement
as of the date first above written.

CITY OF SACRAMENTO, a municipal corpo-
ration

By

Mayor

COUNTY OF SACRAMENTO, a political sub-
- division of the State of California

By

Chairman

. 82017
. RESOLUTION No. S2-C17
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RESOLUTION NO. 2012-001

Adopted by the Housing Authority
of the City of Sacramento

January 31, 2012

ELECTING TO SERVE AS DESIGNATED LOCAL AUTHORITY TO RETAIN HOUSING
ASSETS AND FUNCTIONS PREVIOUSLY PERFORMED BY THE REDEVELOPMENT

AGENCY; AND OTHER RELATED ACTIONS

BACKGROUND

A.

In 2011 the California Legislature enacted AB 1X 26 which law, coupled with a

'subsequent decision of the State Supreme Court, resulted in the dissolution of

redevelopment agencies as of February 1, 2012, and the transfer of all assets,
properties, contracts and leases of the former redevelopment agencies to successor
agencies, and requiring successor agencies to carry out the winding down of the
redevelopment agencies.

The City of Sacramento previously established the Redevelopment Agency of the City
of Sacramento, a body corporate and politic (“‘Redevelopment Agency” or RDA) in
order to carry out plans for the improvement, rehabilitation, and redevelopment of
blighted areas within the City.

The City designates the Housing Authority of the City of Sacramento (PHA) as the
local authority to retain the housing assets and functions previously performed by the
RDA.

The City of Sacramento, County of Sacramento, Redevelopment Agency of the City of
Sacramento, Redevelopment Agency of the County of Sacramento, the Housing
Authority of the City of Sacramento and the Housing Authority of the County of
Sacramento (collectively “the Constituent Entities”) created SHRA pursuant to a joint
powers agreement dated April 20, 1982, which agreement was amended and restated
in a Amended and Restated Joint Powers Agreement dated March 6, 1990 (“the
Amended JPA").

Since the establishment of SHRA, many efforts of the RDA to address blighted areas
and conduct housing functions within the City have been carried out on behalf of
Constituent Entities (Members of the Joint Powers Agreement) by SHRA staff, and
SHRA staff have been responsible for drafting reports, attending meetings,
maintaining financial records, negotiating and entering into agreements such as
disposition and development agreements ("DDAs") and owner participation
agreements ("OPAs"), and other activities in an effort to eliminate blighted areas,
produce affordable housing and further the purposes of the Redevelopment Agency.

Despite the dissolution of two (2) of its Constituent Entities, the Amended JPA remains
in full force and effect as to the remaining four (4) Constituent Entities.

Resolution 2012-001 January 31, 2012 1
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G. The proposed actions constitute administrative activities and government fiscal
activities which do not involve commitment to any specific project and will not result in
any physical impacts on the environment. As such, the proposed actions do not
constitute a project under the California Environmental Quality Act per Guidelines
Section 15378.

H; - On January 24, 2012, the County of Sacramento and other constituent members of the
JPA approved resolutions related to the administration of the dissolution of the County
Redevelopment Agency.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE HOUSING
AUTHORITY OF THE CITY OF SACRAMENTO RESOLVES AS FOLLOWS:

Section 1:  The above recitals are true and correct and are adopted.

Section 2. The PHA affirmatively elects pursuant to Health and Safety Code Section
34173 that it will serve as the “Successor Housing Agency” to the former
Redevelopment Agency of City of Sacramento (RDA) and authorizes the
Executive Director to take actions necessary to comply with the designation in a
manner that is consistent with federal and state law.

Section 3. The PHA consents to SHRA providing staffing for administrative and project
delivery services for housing assets and functions previously performed by the
Redevelopment Agency.

Section 4. The Executive Director, or her designee is authorized to amend the SHRA
: budget, to execute documents, and take such further actions as may be
necessary and proper to accept assignment and transfer of all redevelopment
housing assets and agreements and to continue to pay enforceable obligations
on behalf of the Successor Housing Agency.

Section 5.  The Executive Director or her designee is authorized to continué to pay
enforceable obligations for payroll and housing related activities.

Section 6. The Enforceable Obligation Payment Schedule (EOPS) previously adopted
August 9, 2011, is amended as set forth in Exhibit A.

Table of Contents:
Exhibit A: EOPS

Resolution 2012-001 January 31, 2012 | 2



Adopted by the Housing Authority of the City of Sacramento on January 31, 2012 by the
following vote:

Ayes: Councilmembers Ashby, Cohn, D Fong, R Fong, McCarty, Pannell, Schenirer,
Sheedy and Mayor Johnson.
Noes: None.
Abstain: None.
Absent: None.
hair Kevin Johhson
Attest:

Shirley Contolino, Secretary

Resolution 2012-001 January 31, 2012 3
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EXECUTIVE SUMMARY

The Sacramento Housing and Redevelopment Agency (SHRA) has performed Phase | and 11
assessments and implemented Interim Soil Removal Actions at a vacant infill site known as
the Rio Linda Superblock located in Sacramento, Sacramento County, California (Site). The
Site is planned for an affordable single-family housing development. The purpose of the Phase
I/11 and 111 efforts was to assess environmental concerns in order to facilitate acquisition and
redevelopment opportunities at the Site. This Analysis of Brownfields Cleanup Alternatives
(ABCA) report identifies and compares different cleanup scenarios to address contaminants
identified (mainly lead and cadmium in near surface soils) during the Phase I/11 investigations
and as identified during Interim Soil Removal Actions performed in 2011. The cleanup
scenarios are ranked on effectiveness, implementability, and cost.

The Rio Linda Superblock Project area is currently a vacant, roughly rectangular lot
approximately 300 feet wide by 600 feet long, and approximately 3.82 acres in size. Within
the Superblock Project area, SHRA currently owns the specific parcels where heavy metals are
present in near surface soils requiring mitigation (the Site). That area encompasses
approximately 3 acres (Figure ES-1). The proposed Site reuse is for the construction of
affordable single- or multi-family dwelling unit(s). Cleanup of the Site to a residential standard
will be required before planned reuse/redevelopment can begin.

The Site is located in an urban area with a mix of residential homes, apartment buildings, and
commercial businesses. The area is zoned as “Multi-Unit Dwelling Zone (R-3A)” to
accommodate higher density development. The following environmental concerns were
identified during the Phase I/11 investigations and interim removal efforts:

e Elevated levels of lead and cadmium are present above the human health screening
level in surface and subsurface soil throughout the entire Site with the greatest
concentrations in the western portion of the Site. A suspect source for elevated lead
at the Site is an historical illegally dumped waste debris material from an unknown
source.

e Waste characterization analyses of Site soil found lead exceeding the California
hazardous waste criteria, and in some cases federal (RCRA) hazardous waste criteria,
indicating that the soil will require disposal at an appropriate hazardous waste landfill
if removed from the property.

e Interim soil removal actions in 2011 resulted in the successful removal of
approximately 2,500 cubic yards of metals impacted soils. Confirmation sampling in
these areas indicate that the residential cleanup standards (Residential California
Human Health Screening Levels (CHHSLs)) have been achieved. Stockpiled soils
remain on the Site as a result of funding limitations. Additional excavation of impacted
soils is required to meet cleanup objectives. Subsequently excavated soils, and
existing stockpiled soils, will likely require off-site disposal.

Table ES-1 summarizes three cleanup options identified to address these concerns in order to
protect human health. The cost estimates presented in this ABCA are rough order-of-
magnitude estimates prepared solely for the comparison of the identified alternatives and
should not be used as design-level estimates.

Three options were evaluated for the Site based on effectiveness, implementability, and cost:

2|]Page
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< No action

 Soil excavation, confirmation sampling, and off-site disposal as roughly 60% RCRA
Hazardous Waste and 40% California Hazardous Waste. Remedial Units and current
status are shown on Figure ES-2 (Figure ES-2).

= Excavation, confirmation sampling, lead stabilization and off-site disposal as 100%
California Hazardous Waste.

3|Page
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Table ES-1
Summary and Comparison of Cleanup Alternatives

Approximate

Alternative Actions Effectiveness | Implementability Cost 1 Considerations

1: No Action | None Low Easy None Unable to reuse
Site for planned
use.

2: Soil Excavate to a depth | High Moderately Easy |$1.41 Based on

excavation, |Of 2 feetin areas million preliminary soil

confirmation
sampling,
and off-site
disposal

where soil in
excess of the ABCA
screening level (80
milligrams per
kilogram for lead).
Perform
confirmation soil
sampling and
analysis to confirm
that the cleanup
goals are achieved;
characterize
excavated soil for
disposal in
accordance with
the receiving
facility
requirements, and
transport
excavated soil for
disposal at the
appropriate facility
in accordance with
applicable
regulations.

waste profile
sampling,
excavated soil is
considered a mix of
California and
RCRA hazardous
waste. The soil
would be
transported to an
appropriate landfill.
Limited space to
stockpile soil may
hinder
implementation.

4|Page
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3: Lead
stabilization
excavation,
confirmation
sampling,
and off-site
disposal

Lead stabilization
by the mechanical
mixing of
lime/phosphate
with excavated soil
that exceeds RCRA
hazardous waste
criteria. Excavate
remaining portions
of site where soil
exceeds ABCA
cleanup objectives
(80 milligrams per
kilogram for
lead1.7 mg/kg for
cadmium) and
perform
confirmation soil
sampling and
analysis to confirm
that the cleanup
goals are achieved;
characterize
excavated soil for
disposal in
accordance with
the receiving
facility
requirements, and
transport
excavated soil for
disposal at the
appropriate facility
in accordance with
applicable
regulations.

Moderate to
High

Difficult

$1.28
million

Bench scale testing
of the treatment of
soil would need to
be conducted to
ensure the lead
stabilization is
effective (may
potentially not be
effective) in
reducing to the
leachability of lead
to levels below
hazardous waste
criteria for disposal
as a nhon-hazardous
waste at an
appropriate landfill.
Lead stabilization
activities in a
residential area
would require
aggressive dust
control of lime to
control fugitive
emission of the
caustic material to
the neighborhood.

5|Page
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1.0 INTRODUCTION AND BACKGROUND

The Sacramento Housing and Redevelopment Agency (SHRA) tasked Nichols Consulting
Engineers (NCE) to conduct an Analysis of Brownfields Cleanup Alternatives (ABCA) for the
property located on Rio Linda Blvd between Roanoke and South Avenue in Sacramento,
Sacramento County, California (see Plate ES-1). The project area is referred to by SHRA as
the Rio Linda Superblock Project.

This ABCA has been prepared to provide a project status and to evaluate applicable remedial
alternatives to mitigate the presence of elevated levels of cadmium and lead in surface and
near surface soils on several parcels. Impacted Site parcel numbers and street addresses are
provided below:

PARCEL ﬁLT/II?BEETR STREET OWNER
EPA Cleanup Grant 1

251-0131-005 3605 Rio Linda Boulevard SHRA

251-0131-016 810 Roanoke Avenue SHRA
EPA Cleanup Grant 2

251-0131-004 3633 Rio Linda Boulevard SHRA

251-0131-009 3609/3611 (0) | Rio Linda Boulevard SHRA
EPA Cleanup Grant 3

251-0131-003 3637 Rio Linda Boulevard SHRA

Rest of Site

251-0131-008 3617 Rio Linda Boulevard SHRA

251-0131-010 3629 Rio Linda Boulevard SHRA

251-0131-011 3601* Rio Linda Boulevard SHRA

251-0131-015 3621 Rio Linda Boulevard SHRA

251-0131-017* N/A South Avenue SHRA

251-0131-018 801 South Avenue SHRA

*Former gas station site previously remediated by SHRA.

The Rio Linda Superblock Project area is currently a vacant, roughly rectangular lot
approximately 300 feet wide by 600 feet long, and approximately 3.82 acres in size.

Remediation and development of this site with affordable housing has been a priority for the
community since at least 1989 when the Del Paso Heights Redevelopment Advisory
Committee (RAC), Sacramento Housing and Redevelopment Commission (SHRC) and
Redevelopment Agency sought to remove blighting and incompatible uses including a gas
station, liquor store and pool hall. Several of the goals in the Redevelopment Plan and
Implementation Strategy (Redevelopment Plan) from that time were to a) improve the
neighborhood environment and image, b) eliminate blighted and blighting conditions and c)
increase and develop affordable housing in the area.

6|Page
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The 2009-2014 Redevelopment Plan called out this project as a top priority noting that
completion of this project would result in reversing depreciated property values and
eliminating factors hindering viable use.

Several setbacks stalled the project over the last 20 years, including lengthy acquisition
processes, elimination of redevelopment in California and serious environmental
contamination from illegal dumping and previous uses such as a gas station, auto body shop
and a trucking company. The main contributor to the heavy metals contamination is
associated with an on-Site waste debris field from an unknown source.

This ABCA was requested by SHRA and prepared based on the results of several Phase I/11
assessments conducted for the Site, an approved Soil Removal Corrective Action Plan (CAP),
and Interim Soil Removal Actions. Corrective actions were initiated at the Site in 2011 under
the oversight of the Sacramento County Environmental Management Department (SCEMD)
who approved the CAP. Site cleanup efforts were curtailed in 2012 as a result of a lack of
funding as described in more detail in Section 1.3. The purpose of this ABCA is to evaluate
possible remedial alternatives to complete the remedial efforts based on Site conditions and
the anticipated reuse of the Site. This evaluation will be expanded, modified if necessary, and
incorporated into a revised final Site Cleanup Plan for review by the community, project
partners and the local the regulatory oversight agency.

1.1 Site Location

The Site is located in an urban area with a mix of residential homes, apartment buildings, and
commercial businesses. The area is zoned as “Multi-Unit Dwelling Zone (R-2A)” to
accommodate higher density development. The Site is located between 3605 and 3627, Rio
Linda Blvd in Del Paso Heights, a suburb in northern Sacramento, California. Assessor's
Parcel Numbers associated with the Site are shown above and provided on Plate ES-1. The
geographic coordinates for the approximate center of the Site are 38° 38’ 02.44” North
latitude and 121° 26’ 49.01” West longitude.

The Site is approximately 41 feet above mean sea level and is flat with regional topography
sloping gently to the west. The Sacramento River is located approximately 6.3 miles to the
west and the American River is located approximately 3.0 miles to the south.

The Site is currently a vacant and is vegetated with grasses and has one lone tree roughly in
the center of the Site and some smaller trees in the northeast corner. The Site is bordered to
the west by the Sacramento Northern Bike Trial and associated public use areas. The Site is
fenced on the north, south and east by a tall chain link fence and is open to the west. Located
roughly in the middle of the Superblock Project area, and fronting Rio Linda Blvd, is a small
multi-family housing unit that consists of four buildings, each a single-family housing unit (see
Plate ES-1).

1.2 Ownership and Previous Use

The Redevelopment Agency of the City of Sacramento (Redevelopment Agency), a
constituent entity of SHRA began assembling vacant parcels on a block collectively known as
the Rio Linda Superblock in the Del Paso Heights neighborhood of Sacramento since the late
1980’s for the development of affordable single family homes. To date, the Agency has
acquired 11 of the 12 site parcels including 3601 Rio Linda Boulevard (corner of Rio Linda
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Blvd and South Ave which was a former gas station that SHRA previously remediated). The
remaining parcel (corner of Rio Linda Blvd and Roanoke Ave) is privately owned and SHRA
has had amenable discussions with the owner in the past.

1.3 Previous Investigations

Phase | Environmental Site Assessments (ESAs) were performed on the site in 1992.
Additional Phase | and Il ESAs were performed between 2004 and 2006. Follow-up Phase |1
investigations consisting of soil sampling and testing were performed in 2008 and 2009. In
2010, after considerable environmental testing, a Soil Removal Corrective Action Plan (CAP)
was prepared and approved by the Sacramento County Environmental Management
Department (SCEMD). A follow-up Phase | ESA was performed in November 2016 for 810
Roanoke Avenue (251-0131-016) as part of SHRA's site acquisition due diligence.

List of Previous Environmental Investigations Performed and Reports Prepared

Phase | ESA performed by Geocon in 2005

Phase Il ESA performed by Geocon in 2005

Phase Il follow-up performed by NCE in 2008 and 2009
Soil Removal Corrective action Plan by NCE in 2010

Soil Removal Completion Report by AECOM in 2012

U S

Phase | ESA performed by PM Environmental in 2016

Geocon Phase 1 Site Investigation

A Phase | ESA (ESA) was performed by Geocon Consultants Inc. (Geocon) on a total of eleven
vacant parcels including the nine Subject Parcels noted previously. The Geocon investigation
was conducted in July 2005. The ESA identified a debris field on the western most parcel.
The debris consists of a conglomeration of rubber hoses, gaskets and other rubber fragments,
ceramic fragments, metal debris and a white to tan-colored woven fibrous material that was
mixed into the upper foot of soil. Geocon indicated that soil had a gray color and an ash-like
texture and appeared to have been exposed by tilling of the soil. The source of the debris
was unknown. The ESA recommended that two soil samples be collected in the vicinity of the
debris material to assess the potential for metals, PAHs and asbestos. Analytical results
showed that the samples contained lead and cadmium at concentrations that exceed the
California Human Health Screening Levels (CHHSLs [Cal/EPA 1995]) for residential use.

Based on the results of the analyses, Geocon conducted a follow-on investigation consisting of
the collection of additional soil samples from throughout the Site which confirmed the
presence of lead and cadmium in soil throughout the debris field area at level exceeding
CHHSLs.

NCE Phase Il Investigations
The 2008 NCE investigation consisted of excavating a total of 38 test pits. Backhoe test pits

were excavated to a maximum depth of 2-feet below ground surface (bgs). Soil samples were
collected from each test pit at the ground surface and approximately 1-and 2-feet bgs.
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The Phase Il ESA sampling identified lead and cadmium in surface and subsurface soil at
concentrations exceeding screening levels throughout the Site. Findings from the Phase I/11
investigations identified the following contaminants of concern at the Site:

e Lead and cadmium was reported above the screening level in surface and subsurface
soil throughout the Site (Figure 3). Lead concentrations in soil were higher in the
western portion of the Site. A suspect source for elevated lead at the Site is what
appears to be an mixed burn ash and industrial debris material that was previously
dumped on the parcel by an unknown entity and at an unknown time. Lead and
cadmium results in soil samples were compared to the California Department of Toxic
Substances Control (DTSC) Screening Level (DTSC-SL) of 80 mg/kg for lead and 1.7
mg/kg for cadmium (Office of Environmental Health Hazard Assessment [OEHHA],
2010).

= Waste characterization analyses of Site soil found lead exceeding the California
hazardous waste (Cal-Haz) criteria and in some cases federal hazardous waste
(RCRA) criteria, indicating that the soil would require disposal at an appropriated
hazardous waste landfill if removed from the property.

NCE Follow-up Phase Il Investigation

Subsequent to 2008 sampling efforts, the California Office of Environmental Health Hazard
Assessment’s (OEHHA) reduced the residential CHHSL for lead from 150 mg/Kg to 80 mg/Kg.
Consequently, a number surface samples exceed the new CHHSL and additional definition was
needed at the Site to prepare and evaluate cleanup options. The DTSC mandated reductions
the residential CHHSL for lead resulted in an increase in the amount of impacted soil that
required mitigation.

NCE Soil Removal Corrective Action Plan

NCE prepared a Soil Removal Corrective Action Plan (CAP) for submittal and approval of the
SCEMD on behalf of SHRA. The CAP provided specific procedures and details associated with
soil removal efforts and confirmation sampling activities for the Site. The CAP and associated
remediation was to address the presence of elevated levels of cadmium and lead in surface
and near surface soils on the subject parcels. The SCEMD approved the CAP and SHRA
retained a remedial contractor to perform the work. NCE provided the engineering oversight
and confirmation sampling and coordinated the analytical testing.

AECOM Soil Removal Report

On behalf of the Sacramento Municipal Utility District (SMUD), AECOM conducted soil removal
activities on 810 Roanoke Avenue in 2011 that were consistent with the CAP prepared by NCE
in 2010. Approximately 200 tons of soil was removed. However, some soil, with
concentrations above residential CHHSLs, was left in place and the site was backfilled.
Closure was not received from SCEMD.

PM Environmental Phase 1 Investigation
PM Environmental, on behalf of SHRA, performed a Phase | Investigation as part of its due

diligence for acquisition of the SMUD Parcel (810 Roanoke Ave). The Phase | summarized the
soil removal activities and the remaining contaminated soil.
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Interim Soil Removal Actions

In 2011, a significant amount of soil contaminated with metals was removed and stockpiled
on-site. Further confirmation sampling determined that the contamination was more
extensive than originally thought and that much of the waste materials had characteristics
that would classify the waste as a RCRA Hazardous Waste. The project was halted due to
funding shortfalls. The site has remained that way since with covered soil stockpiles at the
Site. It is estimated that there is up to 2,300 tons of soil stockpiled on site and an additional
4,320 tons of contaminated soil that needs to be excavated and disposed.

Waste characterization sampling of the stockpiled soils was performed to evaluate potential
disposal options if soil were removed from the Site. Total lead was reported at total
concentrations requiring STLC and or Toxicity Characteristic Leaching Procedure (TCLP)
analysis. Chemical profiling of stockpiled soils resulted in roughly 40% of the material being

classified as a California Hazardous Waste and roughly 60% of the materials as a RCRA
Hazardous Waste.

1.4 Project Goal

The project goal is to mitigate the identified contaminants to levels appropriate for the
planned reuse as affordable single- or multi-family dwelling unit(s).
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2.0 APPLICABLE REGULATIONS AND CLEANUP STANDARDS

2.1 Cleanup Oversight Responsibility

The Sacramento County Environmental Management Department (SCEMD), Local
Remediation Program is a voluntary site cleanup program which provides technical regulatory
oversight for corrective actions at hazardous materials release sites involving non-petroleum
products. The SCEMD regulators work closely with other State Agencies to agree on the scope
of work necessary to assess site contamination and the degree of cleanup required to reach a
finding of no further action.

2.2 Cleanup Standards for Major Contaminants

Cleanup standards for metals detected at the Site are based on the Regional Screening Levels
(RSLs) (EPA, 2016) and DTSC-SLs for Residential Soil (OEHHA, 2010). The RSLs and DTSC-
SLs will be used as guidance or cleanup endpoints for the Site. The EPA RSL for lead in
residential soil is 400 mg/kg and the DTSC-SL for lead in residential soil is 80 mg/kg. For the
purpose of the ABCA, the DTSC-SL for lead in soil of 80 mg/kg was assumed to be the
cleanup standard that would allow the SCEMD to issue a No Further Action (NFA)
determination for the Site which would allow for the residential development as planned.

2.3 Laws and Regulations Applicable to the Cleanup

This section is for informational purposes only and the responsible party (or the party
undertaking the cleanup) is responsible for ensuring compliance with all applicable laws and
regulations.

Cleanup activities at the Site should be conducted by contractors operating in accordance with
the U.S. Department of Labor Occupational Safety & Health Administration (OSHA) Hazardous
Waste Operations and Emergency Response (HAZWOPER) standard codified at 29 Code of
Federal Regulations 1910.120. The HAZWOPER standard applies to cleanup operations
required by federal, state, local, or other governmental body involving hazardous substances.
Additionally, the California OSHA “Lead in Construction Standard” codified in Title 8 California
Code of Regulations Section 1532.1, is applicable to construction work where an employee
may be exposed to lead.

Federal laws and regulations applicable to this cleanup include the Small Business Liability

Relief and Brownfields Revitalization Act and the Davis-Bacon Act. Federal, state, and local
laws regarding procurement of contractors to conduct the cleanup are also applicable.

In addition, excavation and grading permits and underground service alert notifications are

potentially required prior to cleanup activities. The SCEMD would be contacted for potential
input regarding work plan preparation and permitting.
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3.0 EVALUATION OF BROWNFIELDS CLEANUP ALTERNATIVES

3.1 Clean up Action Objectives

The cleanup action objective is to mitigate the identified contaminants to levels appropriate
for the planned reuse as affordable single- or multi-family dwelling unit(s).

Results of the Phase Il investigation efforts identified lead and cadmium at concentrations
exceeding the screening levels for this analyte. Lead was reported above the screening level
in surface and subsurface soil throughout the Site. Lead and cadmium concentrations in soil
were higher in the western portion of the Site.

A preliminary waste characterization evaluation of the elevated lead soil sample results
indicates that lead and cadmium contaminated soil at the Site would be classified as roughly
40% California hazardous waste and 60% RCRA Hazardous Waste.

3.2 ldentification and Evaluation of Cleanup Alternatives

Based on the planned reuse, three options were evaluated: (1) No action; (2) Soil excavation,
confirmation sampling, and off-site disposal as partially RCRA hazardous waste and partially
California hazardous waste; and (3) Soil excavation, confirmation sampling, lead stabilization
and off-site disposal as a California hazardous waste.

Each cleanup alternative was first evaluated to determine whether it would achieve the overall
project goal to mitigate the identified contaminants to levels appropriate for the planned
reuse, an affordable single- or multi-family dwelling unit(s). Those alternatives deemed
capable of achieving the overall project goal were further evaluated for effectiveness,
implementability, and cost. The cost estimates presented in this document are rough order-
of-magnitude estimates that were prepared solely for the comparison of the identified
alternatives and should not be used as design-level estimates. A description of each
alternative and the results of the comparative analysis are presented below.

Alternative 1 — No Action

The No Action Alternative is included as a baseline for comparison to the other proposed
alternatives. The No-Action Alternative assumes that the impacted media would remain in
place without treatment.

Effectiveness: This alternative would not provide for mitigation of the actual or potential risks
posed by the impacted media. If no corrective action is taken, the Site cannot be reused as
affordable single- or multi-family dwelling unit(s).

Implementability: This alternative is easily implemented.

Cost: No costs would be incurred during the implementation of this alternative.
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Alternative 2 —Soil Excavation, Confirmation Sampling, and Off-Site Disposal as Part
RCRA Hazardous Waste and Part California Hazardous Waste

The soil excavation, confirmation sampling, and off-site disposal as part RCRA and part
California hazardous waste alternative would remove the impacted soils from the Site that
exceed the lead screening level of 80 mg/kg and the cadmium screening level of 1.7 mg/kg.
Four-point composite samples, one per 40-foot by 40- foot remedial unit will be collected for
lead and cadmium analysis following soil excavation. An estimated total (existing plus future
excavation) of California Hazardous Waste would amount to 2,160 tons and RCRA Hazardous
Waste would equal approximately 4,460 tons. The impacted soil is anticipated to require off-
site disposal accordingly as California hazardous waste and RCRA Hazardous Waste at
appropriate disposal facilities and at different unit rates.

The newly excavated soil would be stockpiled on-site, pending laboratory analysis for waste
characterization. The initial waste characterization performed indicates that the existing
stockpiled soil would be roughly 40% a California hazardous waste and 60% RCRA hazardous
waste. The excavated soil would be transported off-site for disposal at an appropriately
licensed treatment/disposal facility. The excavation would be backfilled and/or re-graded and
compacted with clean material appropriate for the planned use.

Effectiveness: Excavation will completely remove contaminated soil from the surface and
shallow subsurface areas, eliminating the threat of accidental ingestion and/or dermal contact
to current and future Site users.

Implementability: This alternative includes collection of confirmation samples and disposal
profile sampling of excavated soil, off-site soil disposal, and backfilling with clean soil. The
Site is currently vacant. Access to streets and freeways would be unaffected, with minimal
disruption to the local residents. This alternative is moderately easy to implement.

Cost: A rough order-of-magnitude estimate of costs for the additional characterization,
excavation, and disposal alternative is $1,410,060. The costs also include preparation of work
plans and completion reports, an allowance for agency oversight costs (price to be requested
during project implementation), and an allowance for permits.

Alternative 3 — Soil Excavation, Confirmation Sampling, Lead Stabilization and Off-
Site Disposal as a California Hazardous Waste

The soil excavation, confirmation sampling, lead stabilization and off-site disposal as a
California hazardous waste alternative would remove all soil from the Site that exceeded the
lead and cadmium screening levels of 80 and 1.7 mg/kg, respectively. This alternative is
similar to Alternative 2, but includes mechanically mixing lime (a caustic material to raise pH)
with the excavated soil that is considered a RCRA waste to stabilize lead and reduce its
leachability thus allowing for a less expensive disposal as a California hazardous waste. Bench
scale testing would be required to determine the amount of lime to add to the soil and
leachability testing to ensure the lead stabilization is an effective measure to allow the soil to
be classified as a California hazardous waste.

After excavation, 4-point composite samples per 40-foot by 40-foot remedial unit will be
collected for lead analysis. An estimated total (existing stockpiles plus future excavation) of

California Hazardous Waste would amount to 2,160 tons and RCRA Hazardous Waste would
equal approximately 4,460 tons and these materials would be would be stockpiled. The 4,460
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tons of RCRA hazardous waste would be treated on-Site to immobilize soluble lead
compounds to a level that would classify the waste as a California hazardous waste.

The excavated soil would be stockpiled on-site, pending laboratory analysis for waste
characterization. The excavated soil would be treated on-site and transported off-site for
disposal at an appropriately licensed treatment/disposal facility. The excavation would be
backfilled and compacted with clean material appropriate for the planned use.

Effectiveness: Excavation will completely remove contaminated soil from the surface and
shallow subsurface areas, eliminating the threat of accidental ingestion and/or dermal contact
to current and future Site users. However, there is a chance that the lime stabilization effort
will not be effective in reducing the leachability of lead and the soil would need to be disposed
as a RCRA hazardous waste at a higher cost.

Implementability: This alternative includes the mechanical mixing of lime with soil using
heavy equipment to treat excavated soils. Bench scale testing would determine the amount of
lime to add to the soil to effectively stabilize the lead. The alternative also includes collection
of confirmation samples and disposal profile sampling of excavated soil, off-site soil disposal,
and backfilling with clean soil. The Site is currently vacant. Some disruption to the local
residents from a period of heavy equipment operating in a confined area would occur. This
alternative is moderately easy to implement. This alternative is a deviation from the originally
approved CAP. However, the main goal of the CAP is to remediate the site to residential
CHHSLs which this alternative would still accomplish. Any deviations from the original CAP
would be coordinated with SCEMD.

Cost: A rough order-of-magnitude estimate of costs for the additional excavation, treatment,
and disposal alternative is $1,277,660. The costs also include preparation of work plans and
completion reports, an allowance for agency oversight costs (price to be requested during
project implementation), and an allowance for permits.

The following table identifies other cleanup alternatives that were considered for the Site that
were dismissed and not analyzed as not meeting the goals of the project.

Table 3-1: Alternatives that were Considered and Dismissed

Alternative Actions Considerations

Capping Installing an impermeable cover Effective to reduce exposure but
(pavement, concrete, etc.) to mitigate | not meeting the project goals for
exposure to lead impacted soil. residential redevelopment.

In situ soil treatment Mechanical mixing of phosphate from Can reduce the bioavailability of
fish bones with soil. Fish bones are lead up to 50%b6; however, a
made of the phosphate mineral potential of leaving bioavailable
apatite, which readily combines with lead in soil at the Site remains.
lead to form pyromorphite, a stable Regulatory approval and further
crystalline mineral that can't be bioavailability testing would be
absorbed by the human digestive required to leave lead impacted soil
system. The application of fish bones at the Site. Typical in situ soil
is followed by the application of clean | treatment applications are
soil and vegetation to reduce fish conducted at Sites with existing
odors. structures where excavation of soil

is not practical.
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Soil disposal as a special | The excavated soil could be potentially | Effective to reduce disposal costs

waste. designated as a special waste. A for Sites with large volumes of soil.
special waste is a subset category of Considerable administrative effort
non-RCRA hazardous wastes pending and time is required for DTSC
a request to the DTSC for a special special waste application process.
waste classification in order for the Would only apply to that portion of
soil to be disposed as a nonhazardous | waste that is classified as a non-
waste. RCRA waste.

3.3 Comparison of Alternatives

Alternative 1: No Action does not meet the project goal and is therefore dismissed without
additional evaluation.

Alternative 2: Soil Excavation, Confirmation Sampling, and Off-Site Disposal as a California
Hazardous Waste or Special Waste is protective in the short-and long-term for the planned
reuse as affordable single- or multi-family dwelling unit(s) because contaminated soil is
removed from the Site. This alternative proposes conventional sampling and excavation
methods. Similar actions are routinely performed to remediate these types of contaminants
in California, and thus it is considered moderately easy to implement both technically and
administratively. It is more expensive to implement than Alternative 1, but is considered the
most effective and easiest to implement option if unrestricted use of the property is desirable
and/or required.

Alternative 3: Soil Excavation, Confirmation Sampling, Lead Stabilization and Off-Site Disposal
as a California Hazardous Waste is protective in the short- and long-term for the planned
reuse as affordable single- or multi-family dwelling unit(s) because contaminated soil is
removed from the Site. This alternative proposes soil stabilization by mechanical mixing with
lime to reduce the leachability of lead followed by conventional sampling and excavation
methods. Bench scale testing would need to be conducted to demonstrate the effectiveness of
the lead stabilization for excavation and disposal of the soil as a non-hazardous waste. There
is a potential the stabilization effort will not be effective in reducing the solubility of lead to
below regulatory levels. Similar lead stabilization actions are typically conducted at large
remediation sites where disposal costs are significant and have room for the operation of
heavy equipment. The mechanical mixing of lime in the soil in a confined residential area is
difficult to implement and aggressive dust control will need to be implemented to control
fugitive emissions of the caustic material. The alternative is less expensive to implement than
Alternative 2 (assuming California Hazardous Waste disposal) with the same effectiveness but
more difficult to implement.

3.4 Remediation Technologies

EPA provides guidance for specific technologies which may be used for the remediation of
hazardous wastes and other contaminants. Detailed links for EPA’s remediation technology
guidance, as well as case studies and demonstrations, can be found online at
http://www?2.epa.gov/remedytech (EPA, 2015a). Solidification (lead stabilization) is listed
among other technologies.

3.5 Consideration of Climate Change Impacts

Scientific evidence demonstrates that the climate is changing at an increasingly rapid rate,
outside the range to which society has adapted in the past. These changes can pose
significant challenges to EPA’s ability to fulfill its mission. EPA must adapt to climate change if
it is to continue fulfilling its statutory, regulatory, and programmatic requirements. EPA is
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therefore anticipating and planning for future climate changes to ensure it continues to fulfill
its mission of protecting human health and the environment even as the climate changes.

In February 2013, EPA released its draft Climate Change Adaptation Plan to the public for
review and comment. The plan relies on peer-reviewed scientific information and expert
judgment to identify vulnerabilities to EPA’s mission and goals from climate change. The
Region 9 Plan identifies vulnerabilities in Region 9, including lack of rainfall and the prospect
of future droughts, reduction in groundwater supply, sea level rise, projected temperature
increase and its impact on urban areas, wildfire prevalence, agricultural and ocean
productivity, and habitat loss and ecosystem shift. Priority is being placed on mainstreaming
climate adaptation within EPA and encouraging adaptation planning across the entire federal
government.

The Site is located at an elevation of approximately 41 feet above mean sea level and is not
vulnerable to sea-level rise. An increase in the intensity and frequency of rainfall would
increase the likelihood of nearby rivers flooding. Alternatives 2 or 3, which include offsite
disposal, would be advantageous cleanup alternative in accordance with the goals of the EPA’s
Climate Change Adaptation Plan.

3.6 Green and Sustainable Remediation Guidance

When implemented effectively, green and sustainable remediation practices enhance the
environmental benefits offered by federal cleanup and redevelopment programs such as the
EPA Brownfields Program. The principles governing green and sustainable remediation for EPA
cleanup programs have been outlined in greater detail in EPA’s Principles for Greener
Cleanups (EPA, 2009), but generally seek to “optimize environmental performance and
implement protective cleanups that are greener by increasing our understanding of the
environmental footprint and, when appropriate, taking steps to minimize that footprint.”

The following benefits can be reached through preferential use of green remediation
approaches:

* Waste production and use of materials can be minimized
* Impacts to water quality and water resources can be avoided
* Air emissions and greenhouse gas production can be reduced

* Natural resources and energy can be conserved

3.6.1 Administrative Suggestions

Emphasis should be placed on selecting contractors, including laboratories, which follow green
remediation best management practices. Use of contractors that place priority on clean fuel
and emission technologies should be encouraged. Redevelopment plans and future use of the
Site should guide the type of sampling and remediation, ensuring efficient and sustainable
methods. Additionally, renewable energy production facilities should be encouraged as future
development possibilities. Reporting efforts, both draft and final documents, should be
submitted in digital format, rather than as hard copies. Outreach to local communities should
optimize the use of electronic and centralized communication.

3.6.2 Operations Suggestions
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The following suggestions should be considered to help achieve green and sustainable
remediation at the Site:

Whenever possible, non-renewable energy consumption should be minimized through
energy efficient equipment, use of renewable energy supply, and renewable energy
generation systems on-site.

Sustainable practices, such as utilizing existing structures, native vegetation, and
natural attributes on-site, should be encouraged.

Environmentally preferable products, such as those outlined in EPA’s Sustainable
Marketplace: Greener Products and Services website (EPA, 2015b),
(http://www?2.epa.gov/greenerproducts), should be utilized where feasible, including
environmentally friendly electronics, recycled products, and energy-efficient lighting.

Mobilization during field efforts should use fuel-efficient and/or alternative fuel
vehicles when feasible, encourage carpooling, and should avoid environmentally
sensitive areas when placing operations centers and command posts.

Waste should be minimized through conservation efforts, recycling, and reuse of
items.

The following procedures can be followed to minimize waste:

Field contamination screening should use non-invasive technologies where feasible.

Quantity of field samples should be minimized, and mobile laboratories should be
prioritized when appropriate.

Drilling and excavation activities should incorporate clean fuel and emissions controls,
including idle reduction devices, use of ultra-low sulfur diesel and/or fuel-grade
biodiesel, advanced emission controls, EPA- or California Air Resources Board-verified
emission control technology, and the performance of routine engine maintenance.

Demolition should be minimized; instead, value should be placed on utilizing existing
structures. Efficiency during transport and disposal operations should be maximized,
and practices such as back-loading should be used whenever possible.

3.6.3 Bioremediation Considerations

Bioremediation potential of the Site should be examined and considered as a viable cleanup
alternative. Bioremediation is a natural process which relies on bacteria, fungi, and plants to
degrade, break down, transform, or essentially remove contaminants from soil and water.
Bioremediation options potentially provide a low cost, non-intrusive, natural method of
addressing soil contamination at a site. More information about bioremediation alternatives
can be found at http://www2.epa.gov/remedytech (EPA, 2015a).
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4.0 LIMITATIONS AND ADDITIONAL ASSESSMENT NEEDS

The Phase I/11 investigations and the Interim Soil Removal Actions completed to date have
provided a valuable characterization of current and historical conditions of the subject
property, including a summary of historical site use, previous investigations and regulatory
involvement, site reconnaissance and photo documentation, and an evaluation of hazardous
wastes.

The extent of the lead and cadmium contamination was not fully defined during Phase 11
activities; however, the data obtained from those studies and the data obtained from the
Interim Soil Removal Actions completed were used to estimate the costs for Cleanup
Alternatives 2 and 3. Lead and cadmium contamination is present at varying levels
throughout the Site. Post on-site treatment (Alternative 3) this soil is expected to be classified
as California hazardous waste. The assumptions provide a conservative, likely overestimation,
of the amount of soil that would require excavation and disposal. Samples will be collected to
determine the ultimate appropriate off-site disposal option. The Phase I/11 reports, the CAP,
and this associated ABCA can provide mitigation guidance but are not to be used as full
characterization or risk assessment reports. The information presented therein represents
only the Site-specific, recognized environmental conditions and opinions of the environmental
professional.
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Attachment F - Documentation of Community Notification
North Sacramento Community Coalition Meeting

North Sacramentc Communiiy Coalition

Building a Sustainakle and Safe North Sacramento-Del Paso Heignts Community by Strengthening Community
Refaticnships and Incrzasing Community Ownersnip

Meeting Agenda December 5, 2016
Objective:

Reconnect as a Coalition to continue discussing next steps for the NSCC.

L.  Welcome / Check-In

il.  Updates
* Gang Prevention & Intervention Grant Extension
o Continue NSCC through Dec. 2017
o 10-15 “High Risk” Interns Selected from Continuation School

III. CQther Items for Discussion

¢ MLK March — January 167 2017

Ce__City of Sacramento Presentations™

iV. Next Steps
= Key dates/ action items for each sub-committee
Economic Development-
Health Committee-
Public Safety-
Youth and Education-
Arts & Culture-
Neighborhcod Revitalization-

o 0 Q

o O v

V.  Next Coalition Meeting Date: january 24, 2017, 6:30 PM
770 Darina Ave.
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North Sac Coalition Notes for meeting 12/5/16 O 3 sz

¢ Thank you for the opportunity to talk to you guys tonight.

e My name is Brad S and | am with SHRA and | am here tonight as part of our
outreach for an EPA grant we are applying for.

e For those of you who don’t know, SHRA is serves as the Housing Authority and
lead for federal grant programs for the City and County of Sacramento.

e SHRA is applying for an EPA cleanup grant for a site with soil contamination
located at Rio Linda blvd and Roanoke or South Ave in Del Paso Heights.

o This site is located in the former Del Paso Heights Redevelopment Area and at the
direction of the former Del Paso Heights Redevelopment Advisory Committee
(DPH-RAC), Sacramento Housing and Redevelopment Commission (SHRC) and
Sacramento City Council; SHRA began acquiring parcels in the early 1990’s for the
development of single family homes.

e Site assembly and environmental testing continued through the 2000’s with a
significant amount of soil getting removed and stockpiled on-site in 2011.

o However, further testing determined that the contamination was more extensive
than originally thought and remediation was halted.

W ¢ We think there may be as much 7,000 tons of contaminated soil on site and the
gN”J: estimate is ~51.3 million for cleanup.  Jelbry (pys denonm ‘Frf“’”‘ ars

e The EPA grant would be for $600,000 with the remaining funding coming from a
potential $200,000 grant from the City and the rest from SHRA.

e Now you may be wondering why | am here tonight?

e Part of the grant is really engaging the community in the project and we are
having an Open House at the Robertson community center {3525 Norwood) on
Monday December 19" from 4-6pm.

e | have flyers here and hope that you can share at your places of business,
websites and with any constituents and invite them to the open house.

e We encourage your attendance as well.

e As you can see on the public notice we are distributing; people will have the
opportunity to review the grant on our website by the end of the week and
provide comments.

<~ r*—-*"’"o"'l'ﬁle are also hoping to offer a job training position or positions as part of the
wid— 1A project and we will provide info on that at the Open House.

¢ Finally, we are hoping that the coalition could provide a letter of support to help
bolster the grant application and | would like to get a sign in sheet to attach to the
application.

¢ Now the City is applying for a community-wide assessment grant, but before | go
into that are there any questions on the cleanup grant?

¢ Denise couldn’t be here. (she prob would want support letter also)
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Attachment F - Documentation of Community Notitication
Open House Community Meeting ,12.19.16

SACRAMENTO

Economic Development
INVESTING IN COMMUNITIES

Presents an...

On...
U.S. Environmental Protection Agency
Brownfield Grant Proposals

Join us for an Open House to learn more about and comment on:

e proposed EPA Brownfield Cleanup Grants for the vacant

infill site located at 3600 Rio Linda Boulevard
+

e an EPA Community-wide Assessment Grant for the north
area of Sacramento

Monday, December 19, 2016
4:00 - 6:00p.m.
LocationjRobertson{CommunitylGentes
3525)NorwoodfAvenue

95838

Traduccion en espanol disponible +
Mnong muaj neeg txhais lus
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Cityof
ﬁﬁ_ SACRAMENTO

s CONOMIC Development

INVESTING IN COMMUNITIES

Community Meeting

Community input needed for two proposed projects:
e Clean—up project for 3600 Block of Rio Linda Blvd
= Assessment grant proposal for North Sacramento

Join us to learn more and comment on the proposed projects.

bl -l

e o e
SR yhm
3 il

Monday, December 19, 2016
4:00 pm— 6:00 pm

Location: Robertson Community Center
3525 Norwood Avenue,
Sacramento, CA 95838
For info contact: Katy Robb
Phone: (916)927-7694 x129



b B |
B |

FACT SHEET

DRAFT EPA ENVIRONMENTAL CLEANUP GRANTS
Rio Linda Superblock Site

INVESTING IN COMMUNITIES 3605, 3609/3611, 3633, 3637 Rio Linda Boulevard and 810 Roanoke Avenue

e SHRA applying for three U.S. Environmental Protection Agency (EPA) environmental
cleanup grants totaling $600,000 for the 3600 Rio Linda Boulevard block in Del Paso
Heights

e Grants would address cleanup of shallow soil contamination from previous site uses and
illegal dumping that have resulted in estimated 6,000+ tons of contaminated soil

e Cleanup activities include soil excavation, on-site treatment and removal of soil

e Redevelopment of residentially-zoned, 3.82 acre vacant, infill site proposed for 21 single-
family homes

¢ Sites adjacent to Woodhaven Senior Apartments, Gran Casa Linda public housing
community, Del Paso Heights Library and the Sacramento Northern Bike Trail

e Cleanup goal is to residential/unrestricted use as to eliminate exposure to contamination

e Project could conservatively generate $28,000 in annual property taxes and increase
adjacent property values by as much as $91,000 a year.

e Project supports land use plans and policies including:

0
0
0

Del Paso Heights Redevelopment Area Implementation Plan
City of Sacramento General Plan and Housing Element
EPA Livability Principles

e Project supported by:

0]

O 00O

0]

City Councilmember Allen Warren

Sacramento Housing and Redevelopment Commission (SHRC)

Mutual Assistance Network (MAN)

Sacramento Employment Training Agency (SETA)

California Department of Toxic Substances Control (DTSC)
Sacramento County Environmental Management Department (SCEMD)

e Estimated timeline if awarded grant:

o
o

0]

0]

0]

Grant award in May 2017
Summer 2017:
» Enter into agreements with community partners
» Finalize environmental documents and cleanup plans
= Procure cleanup contractor
Fall 2017:
» Cleanup site to residential/unrestricted cleanup goals
= QObtain closure from SCEMD (oversight agency for project)
Spring-Fall 2018:
= Solicit developers, financing, environmental review for development of
homes
Begin construction in 2019

e For more details please visit:
http://www.shra.org/NewsandInformation/PublicNotices.aspx
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SIGN-IN SHEET

for

DRAFT EPA BROWNFIELD CLEANUP GRANTS AND ABCAS
Rio Linda Superblock Site
3605, 3609/3611, 3633, 3637 Rio Linda Boulevard and 810 Roanocke Avenue

and

DRAFT EPA COMMUNITY-WIDE ASSESSMENT GRANT
North Sacramento

Monday, December 19, 2016
Time: 4:00 — 6:00 PM

Robertson Community Center
3525 Norwood Avenue
Sacramento, CA 95838

Name

Email/Telephone
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SIGN-IN SHEET
for
DRAFT EPA BROWNFIELD CLEANUP GRANTS AND ABCAS
Rio Linda Superblock Site
3605, 3609/3611, 3633, 3637 Rio Linda Boulevard and 810 Roanocke Avenue

and

DRAFT EPA COMMUNITY-WIDE ASSESSMENT GRANT
North Sacramento

Monday, December 19, 2016
Time: 4:00 — 6:00 PM

Robertson Community Center

3525 Norwood Avenue
Sacramento, CA 95838
Name Email/Telephone
r“'. i : ! £ j
p)\ Y U\S & A r(’}[ C_r\ ? ’ﬂtf \lis )3 ('Arci 4 K \[q’lqé,,,.,(ja,b
i A

Lﬁu iSe w(\l f A vns

g} £ . e .
J E ) AN Y o T ™ { Lt
| RN (NP VY ALD o s

3

&

R R .'ﬁ‘_&*m A{E’éh\u\- L] _':";




SIGN-IN SHEET
for
DRAFT EPA BROWNFIELD CLEANUP GRANTS AND ABCAS
Rio Linda Superblock Site
3605, 3609/3611, 3633, 3637 Rio Linda Boulevard and 810 Roanoke Avenue

and

DRAFT EPA COMMUNITY-WIDE ASSESSMENT GRANT
North Sacramento

Monday, December 19, 2016
Time: 4:00 — 6:00 PM

Robertson Community Center
3525 Norwood Avenue
Sacramento, CA 95838

Name Email/Telephone
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12/8/2016

COMMUNITY
ANNOUNCEMENTS

Regarding Medical Marijuana
Ordinance

Over the past few months, my office
has received an unprecedented
number of calls inquiring about
opportunities to cultivate marijuana
in my council district. First, let me be
clear and express my support for
medical marijuana and its
recreational use by responsible
adults, should voters legalize it in
the coming weeks. But my support
for marijuana and its emerging
industry must be met with caution
and a sense of responsibility to our
residents. We must continue to have
an open dialog that addresses
legitimate concerns and we must
come up with reasonable

solutions.On November 15", the City
Council is scheduled to vote on a
proposed ordinance to legalize
marijuana cultivation. Given the
sensitive nature of this proposed
ordinance, and the known and
unknown impacts it may have, | feel

http://www .cityofsacramento.org/Mayor-Council/Districts/District2

Attachment F - Documentation  of
Community Notification

District 2 - Allen Warren - City of Sacramento

Proof of Publications and Postings
DISTRICT 2 UPDATES ABOUT
Homelessness is not just an issue that COUNCILMEMBER
impacts District 2. The City of WARREN
Sacramento is actively engaged in — -
regional efforts to prevent and end '.-, : -

homelessness through the support of
and participation in local initiatives
overseen by Sacramento Steps
Forward. Read a brief synopsis of
homelessness in Sacramento. City
staff have compiled information on
one year's worth of expenditures and
found that the City spends more than
$13.6 million annually to address
homelessness. Read the full Cost of
Homelessness Report, finalized
October 2015.

Regarding Golden 1 Arena Ticket

7

f

Policy Distribution: On September 6",
the City Council approved a revised
ticketing policy, regarding the
distribution, use, and reporting of
tickets. This policy specifically
identifies the uses and means of
distribution of tickets for the City’'s

Allen has devoted countless hours to
his community serving on the boards
of the Sacramento Zoo, KVIE Public

Suite in the Golden 1 Center. The Television, the Greater Sacramento
policy included the addition of a Ticket Urban League, National Minority
Policy and Event Services Manager in Junior Golf and Sacramento State
the City Clerk’s Office. The new Ticket University Presidential Advisory
and Event Services Manager Board. Currently, Allen serves as
coordinates the City's event ticket Chair of the Entertainment and

2/6


http://www.cityofsacramento.org/~/media/Corporate/Files/CMO/HomelessCoordinator/CityHomelessResourceSheet1027.pdf
http://www.cityofsacramento.org/~/media/Corporate/Files/CMO/HomelessCoordinator/CostofHomelessnessReport.pdf
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12/8/2016

it's necessary to lay out some of my

positions publicly. As such, | propose

the following:

Background screening for all
applicants.

A nexus driven application fee.
Annual licensing fee of $50,000
per operation. These funds will
be used in the council district
where it is generated.
Minimum Sales Tax of 1% to 3
% maximum of gross revenue,
which will go to the general
fund.

Community Benefits Agreement
included (as allowed per Title
17, City Planning and
Development Code).

Minimum setback requirements
from schools, public parks,
residences, and places of
worship

Allowed areas will only be in
Light Industrial Zone (M1) and
Heavy Industrial Zone (M2).
Prohibit cultivation in General
Commercial Zone (C2).
$10,000 fine for illegal
operators. After a second
occurrence, the operator will
lose the right to apply for an
operation license for a period
of 24 months.

$5,000 fine for property
owners who sign leases with
unpermitted operators.

$1,000 reward for reporting

http://www .cityofsacramento.org/Mayor-Council/Districts/District2

District 2 - Allen Warren - City of Sacramento

distribution program including the
distribution of the City’'s suite tickets
at the Golden 1 Center. Per the policy
the Golden 1 Center Suite tickets will
be distributed to Community Groups,
for Economic Development purposes,
and has an allotment of tickets for the
Mayor, each Councilmember, Charter
Officers, and other City Officials.
Councilmember Warren and the staff
of Council District have pledged not to
accept any tickets to the City's Suite at
the Golden 1 Center for personal use.
CM Warren annual allocation of tickets
will be presented to community
groups, in accordance with the City’'s
ticket policy, to community groups in
Council District 2, as permitted by the
policy. For more information, please
contact Shoun Thao, District 2 Council
Representative at (916) 808-7233.

Public Comment Period and Open
House for EPA Grants

The Sacramento Housing and

Redevelopment Agency (SHRA) has
prepared three draft Brownfield
Cleanup Grant Proposals and

associated Analysis of Brownfields
Cleanup Alternatives (ABCA) for the
3600 Rio Linda Boulevard block in the
Del Paso Heights neighborhood of
Sacramento, CA. The draft grant

Sports Center (ESC) Committee, Chair
of the Sacramento Employment and
Training Agency (SETA), Chair of the
City of Sacramento Audit Committee,
as well as serving on numerous other
boards and commissions.

Read more about the
Councilmember.

3/6


http://www.cityofsacramento.org/Mayor-Council/Districts/District2/Biography

12/8/2016

illegal/unlicensed operators.

e Cap of 200 licenses for the first
18 months after the proposed
ordinance is approved.

e Revisit the proposed ordinance

within 18 month to review what

is and what is not working.

e The removal of delivery
services component from the
current proposed ordinance.
There should be a separate
analysis and discussion set for
a later date.

| believe that by adopting these
initial principals, it gives us an
opportunity to take a more
measured approach in
understanding this new industry.
Marijuana cultivation already exist in
our city. Our challenge should be to
find harmony as best we can
amongst all our residents and
operators. My objective is to
embrace these new opportunities
but also to take the time necessary
to ensure that we are creating the
best environment for long-term
success.

Should you have any questions or
concern, please contact Daniel
Savala, District 2 Council
Representative by emailing
dsavala@cityofsacramento.org or

http://www .cityofsacramento.org/Mayor-Council/Districts/District2

District 2 - Allen Warren - City of Sacramento

proposals and ABCAs are available for
review online at www.shra.org. You
may also request a copy by email,
comment or ask questions by
contacting  Brad  Satterwhite  at
bsatterwhite@shra.org. If you wish to
make comments on the draft
proposals you may do so by
submitting written comments no later
than December 19, 2016 to Brad

Satterwhite, SHRA, 801 12th Street,
Sacramento, CA 95814,

Additionally, the City of Sacramento
intends to apply for an EPA
Community-wide Assessment Grant.
The focus area for the funds is the
area bound by Northgate Boulevard
on the west, the American River on the
south and city limits on the north and
east. If awarded, the grant funds will
be wused to <conduct community
outreach related to brownfields sites,
perform Phase | and Phase Il
environmental site assessments and
conduct reuse planning activities.
Questions regarding the Community-
wide Assessment Grant Application
should be directed to Denise Malvetti
at dmalvetti@cityofsacramento.org.

SHRA and the City of Sacramento will
be holding an Open House to present

4/6


http://www.shra.org/
mailto:bsatterwhite@shra.org
mailto:dmalvetti@cityofsacramento.org

12/8/2016
calling (916) 808-7002.

http://www .cityofsacramento.org/Mayor-Council/Districts/District2

District 2 - Allen Warren - City of Sacramento

and gather community input on the
grant proposals. The Open House will

be held on Monday, December 19th
from 4:00 - 6:00 PM at the Robertson
Community Center located at 3525
Norwood Avenue.

District 2 Hot Spots will be opening
soon. Dates for the summer through
fall are: June 24, July 8, 22 August 12,
26

September 9, 23, October 14, 28 and
November 18 at Norwood Junior High
School at 4601 Norwood Avenue,
Sacramento, CA 95838.

Current On-going Volunteer
Opportunities. Find them here.

Want to get monthly updates in
District 2? Sign up for our monthly
newsletter.
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http://portal.cityofsacramento.org/HR/Volunteer-Opportunities/On-Going-Opportunities
https://public.govdelivery.com/accounts/CASACRA/subscriber/new?topic_id=CASACRA_8
http://www.cityofsacramento.org/Online-Services
http://www.cityofsacramento.org/Online-Services/311
http://www.cityofsacramento.org/Online-Services/Animals-Pets
http://www.cityofsacramento.org/Online-Services/Bid-Center
http://www.cityofsacramento.org/Online-Services/Bike-Registry
http://www.cityofsacramento.org/Living-Here
http://www.cityofsacramento.org/Visitors/Arts-and-Culture
http://www.cityofsacramento.org/Living-Here/Birth-Death-Certificates
http://www.cityofsacramento.org/Community-Development/Code-Compliance
http://www.cityofsacramento.org/Living-Here/Education
http://www.cityofsacramento.org/Business
http://www.cityofsacramento.org/Business/Building-Permits
http://www.cityofsacramento.org/Finance/Revenue/Business-Operation-Tax
http://www.cityofsacramento.org/Online-Services/City-Code
http://www.cityofsacramento.org/Business/City-Contracts
http://www.cityofsacramento.org/Visitors
http://www.cityofsacramento.org/Visitors/Arts-and-Culture
http://www.cityofsacramento.org/Visitors/Calendar
http://www.cityofsacramento.org/Visitors/Demographics
http://www.cityofsacramento.org/Visitors/Parking-and-Transportation

SHRA Website

From: Bhavani Yenukanthan

To: Brad Satterwhite

Subject: RE: Web posting

Date: Friday, November 18, 2016 4:18:13 PM

Attachments: imageQ01.ppg

Your web update has been posted. Please let me know if there are any problems.

Thanks
Bhavani

This email and any attachments thereto may contain private, confidential,
and privileged material for the sole use of the intended recipient, Any
review, copying, or distribution of this email (or any attacfiments thereto)
by other than the sender or the intended vecipient is strictly prohibited. If
you are not the intended recipient, please contact the sender immediately
and permanently delete the original and any copies of this email and any
attachments thereto.

G
o vaments [ils ant {niealy svuny Xathanie

From: Brad Satterwhite

Sent: Friday, November 18, 2016 3:43 PM
To: SHRA.org web updates

Cc: Bhavani Venukanthan

Subject: Web posting

Greetings,
Please post on the website.
Thanks,

Brad Satterwhite

Community Development Analyst Il, SHRA
801 12th Street

Sacramento, CA 85814

(916) 449-6242 phone


bsatterwhite
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From: Jacgueline Martinez-Juarez

To: Brad Satterwhite

Subject: RE: Web Posting

Date: Thursday, December 08, 2016 2:40:06 PM
Brad,

The EPA grant applications, ABCAs, and public notices have been posted on the website.

Jacgueline Martinez Juarez

Community Development Analyst, SHRA
801 12th Street

Sacramento, CA95814

{916) 449-6220 phone

(916) 498-1655 fax

imjuarez@shra.org

www,shra,org

This email and any attachments thereto may contain private, confidential, and privileged material for the sole use of the
intended recipient. Any review, copying, or distribution of this email {or any attachments thereto) by anyone cther than
the sender or the intended recipient is strictly prohibited. If you are not the intended recipient, please contact the sender
immediately and permanently delete the original and any copies of this email and any attachments thereto.
From: Brad Satterwhite

Sent: Thursday, December 08, 2016 10:33 AM

To: Jacqueline Martinez-Juarez

Subject: Web Posting

Hi Jacky,

I need the three EPA grant applications, ABCAs and public notices posted on the public notice
section of the SHRA website. The three documents are located here: U:\DeptShare\CD\Brownfield

Projects\De| Paso Heights\Rio Linda Superblock\2016 EPA Grant

Let me know if you have any questions.

Thanks,

Brad Satterwhite

Community Development Analyst Il, SHRA
801 12th Street

Sacramento, CA 95814

{916) 449-6242 phone

{916) 498-1655 fax
bsatterwhite@shra.org
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‘Select Language ¥ |
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News and Information > Public Notices

SHRA is required to publicize various notices and other information for the public. Below is a list of notices to the

| want to: public.

Job Opportunities
Business Opportunities Public Heal’iﬂgs
News and Information

Public Notices

l':°:?“;a' Reform Act/Gift pai Property Transfer Public Notice
OliC

2016 News Releases
News Archives

2017 PHA Plan Public Hearing Notice

MNewsletters i .

Media Kit Public Notices

Videos o Linda B bl . .

Holidays & Closure 3605 Rio Linda Bivd and 81 nacke-Pul utice, Draft N ve and ABCA

Schedules o528 128 I 13
Aletts 3609 {3611) and 3633 Rio Linda Blvd-Public Netice, Draft Namative and ABCA ?

Social Media Policy

3637 Rio Linda Blvd-Public Notice, Draft Narrative and ABCA

Hot Topics

Jobs Plus Combined Public Notice and ABCA - Rio Linda Supetblock €= {To=pt s ] 13 I 16
2016 PHA Plan

Appiy for Housing County NSP Close Out Public Notice

Sacramento.gosections.com 1, a4 ublic Notice

HCV FAQs

Ombudsman Courtyard Inn Redevelopment TOD Project Combined FONSI-NOIRROF-NOIA Notice

Public Mestings

Recovery Act Programs Walnut Grove ADA Restroom Combined Notice

Promisa Zone Midtown Street Lighting Combined Notice
Choice Neighborhoods
Initiative 2016 Mi ction Plan Public Notice
Fair Housing /Analysis to
Impediments CAPER Public Notice
Find us an: Lavender Courtyard FONSI-NOIRROF
i facebook.

Notice of Draft EPA Brownfields Cleanup Grant Proposal for the 3600 Black of Rio Linda Boulevard
Follow us on
bwibbesr |  Ethan Temace Notice of Intent to Request Release of Funds NOIRROF

Watch Us On 2016 Action Plan Public Notice

You

Walnut Grove Winnie St Project Combin ONSI-NOIRROF-N Noti

2015 Consolidated Plan Substantial Amendment

Notice of Approv Proj hder the Section 32 and PRE Programs Located in a Floodplain and Intent t
Renuest Release of Funds

2014 CAPER

htip:/iwww.shra org/Newsandinformation/PublicNotices. aspx

12


bsatterwhite
Typewritten Text

bsatterwhite
Typewritten Text

bsatterwhite
Typewritten Text

bsatterwhite
Typewritten Text


Posted to Promise Zone website on 12/6/16: http://www.sacramentopromisezone.org/

c

] WWW.SaCTamentopromisezone.org

brought into the
Promise Zone;

Highlights

$51,262,074

since 2015

Community Events
Click here to submit your event.

Public Meeting Notice: Brownfield

cleanup grant proposals for 3600 block

of Rio Linda Blvd.

Mon Dec 19th &-6pm

Robertson Community Center

3525 Norwood Ave

SACRAMENTO
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Bring Improvements to Your Local Parks

| The Department of Parks and Recreation is
currently n the process of developing the 2016
Park Project Programming Gulde (EPPG). f you
have any new project ideas, please fill out this

| survey by December 31, 2036,

The PPPG is a prieritized list of unfunded new
pasks and recreation capital projects throughout
the City. The PPEG process allows staff to identify
and prioritize neads, align funding with those

needs, and deliver projects within a reasonable

Promise Zone Hosts Historic Federal Convening
November 2016 by Tyrone Raderick Williams, Director of the Promise Zone

In & historic event of its kind for Sacramento, on Thursday, October Z7th, the US. Department of
Housing and Urban Development. along with over 30 representatives from 1l federal agencies came
together to discuss coordinated interagency support for the Sacramento Promise Zone

Read More

Grants Update - November 2016
Aovember 2016 by Kendra Crater, VISTA Leader

UPDATE

Monthly, we will post updates on which grant applications the Promise Zone supported during the
previous month. This month we are also including grants that were awasded in the Fromise Zone.

Promise Zone Website
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Posting at SHRA building

Brad Satterwhite

m

From: Vickie L. Smith

Sent: Monday, December 12, 2016 9:11 AM
To: Brad Satterwhite

Subject: RE: Publication

sure

From: Brad Satterwhite

Sent: Monday, December 12, 2016 8:03 AM
To: Vickie L. Smith

Subject: RE: Publication

Hi Vickie,
Can the posting be placed outside today?

Brad Satterwhite

Community Development Analyst Il, SHRA
801 12th Street

Sacramento, CA 95814

(916} 449-6242 phone

(916) 498-1655 fax

bsatterwhite@shra.org
www.shra.org

This email and any attachments thereto may contain private, confidential, and privileged materizal for the sole use of the
intended recipient. Any review, copying, or distribution of this email (or any attachments thereto) by anyone other than
the sender or the intended recipient is strictly prohibited. If you are not the intended recipient, please contact the
sender immediately and permanently delete the original and any copies of this email and any attachments thereto.
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SHRA Facebook Page
1212012016 Sacramento Housing and Redevelopment Agency

Llke Comment Share

See All

Posts

Sacramento Housing and Redevelopment Agency
December 9 at 3:05pm *
-

SHRA and the City of Sacramento will be holding an Open House to
present and gather community input on Brownfleld Clsanup Grant
Proposals for the 3600 Block of Rio Linda Bivd. The Open House will be
held on Monday, December 18th from 4:00 — 6:00 PM =t tha Robsrison

Community Center located at 3525 Norwood Avenue.,

Learmn more at the link below. http:/fswww.shra.org/
...f3605%20Ri0%20Linda%20B|vd%20and%20810...

Like Comment  Share -’

2 shares

. Write a comment...

Sacramento Housing and Redevelopment Agency
Dacember & at12;13pm ¢

The December Tth special meeting agenda for the Sacramento Housing
and Redevelopment Commission has been
posted.hitp://www._shra.org/Portals/0/12-7-16%20agenda_pdf...

Like Comment  Share '

7 Sacramento Housing and Redevelopment
Agencyadded 6 new photos
November 186 -

The future is bright for students in the Promise Zone to create a pathway te
STEM educational opportunities that seambessly transitions them from
elementary school through college, with great opportunities far
employment upon graduation. Thanks fo Dr. Karl Reid Executive Director
of the Naticnal Society of Black Engineers {NSBE). Dr. Reid is leading a
national coalition of STEM organizations that Include the National Society
of Hispanic Professional Engineers and the National Society of Women
Engineers. They are natlonal leaders In creating and supporting successful
programs that target students of color and their parents in STEM programs
and activities. NSBE has a goal to graduate 10,000 Black engineers
annually by 2025.

datartexthtm;charset=utf-8,%3Cdiv%20class %3D%22_1qkq%20_1gkx%22%20id% 3D %22pagelet_timeline_main_column%:22%20style%3D%22f0al%3A%2... 1/3
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Observer Proot of Publication 11.24.16

PROOF GF PUBLICATION

STATE OF CALIFORNIA, This space Is for the County Clerk’s filing:
County of Sacramento

| am a citizen of the United States and
resident of the county aforesald. 1 am over
the age of 18 years and not a party to or
Interested In the above entitied matter.

| am the principal clerk of the publisher of
THE OBSERVER NEWSPAPERS. A newspa-
porofgonom!elleulatonpﬂntodlnthecﬂy

of Sacramento, County of Sacramento, and Froof of Publication
which newspaper has been adjudged a bsery apers
newspaper of general circulation by the The & "Nm”
Superior Court of the County of Sacramento, |
State of Callforniz, under date of January
17, 1972; Cese Number 217.540, that the et ;
notice, of which the annexed Is a printed RO
copy (set In the type not smaller than non- PROTECTION AGENCY (EPA)
parcel), has been published In each regular =ty
and not In my supplement thereof on the ALTERNATIVES FOR
i THE 3600 BLOCK
Mng m’ to Mt' OF RIO LINDA BOULEVARD
: 1/4 Notice Is hereby given that the Housing Authorily
// / 0/{ of fhe Cly ofsaciameno, @ corsituent oty of
] Agency SHRA), has brepcrad o crof seemme b

All in the Year 2016 Brownfields Cleanup Allematives (ABCA] In
preparation of applying for a U.5. Ervironmental

Pratection Agency (EPA) brownfield cleanup grant
for the 3600 Rio Linda Boulevard block In

{ clarify (or declare) under penalty Saciamento, CA.
bsatterwhite@shira,org.
If you wish to make comments on the draft ABCA
Development and Federal Programs
Afin: Brad Satterwhite

Of Ileljl.lry that the fo eg°illg s fhe draft ABCA is available for eview online at
tw corr www.shra.oig. You may also request a copy by
] A ﬂ/
Signat“re. iy You rmay submit wiitten comments no later than
Dacernber 14, 2014 to:
801 12th Street, Fourth Floor
Sacramento, CA 95814

erall by corfacting Brad Satterwhite ot
ﬂ 7 Sacramento Housing and
Date: /U ‘?M a\ (LJ M é’ - Redewslopment Agency

Questions about the ABCA maybe directed o

The Bbserver Newspapers o Sttt o1 434
2330 ALHAMBRA BLVD.
SACRAMENTO, CA 95817 (1 117242016

SO 14087 j
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Observer Proot of Publication

12.01.16

PROOF OF PUBLICATION

STATE OF CALIFORNIA,
County of Sacramento

| am a citizen of the United States and a
resident of the county aforesald. | am over
the age of 18 years and not a party to or.
interested In the above entitled matter.
| am the princlpal clerk of the publisher of
THE OBSERVER NEWSPAPERS. A newspa-
per of general circulaton printed In the City
of Sacramento, County of Sacramento, and
which newspaper has been adjudged a
newspaper of general circulation by the
Superior Court of the County of Sacramento,
State of Callfomla, under date of January
17, 1972; Case Number 217.540, that the
notice, of which the annexed Is a printed
copy (set In the type not smaller than non-
parcel), has been published In each regular
and not In my supplement thereof on the
following date, to wit:

All in the Year 2016

I clarify (or declare) under penaity
of perjury that the foregoing'is

1

Signature: "7/7/;(% JNW/)

Date: /D-faﬁhé?&/ y SO/,

The Bbserver Mewspapers
2330 ALHAMBRA BLVD.
SACRAMENTO, CA 95817

This space is for the County Clerk’s filing:

Proof of Publication
The Bbserver Newspapers
/ ‘DE/E‘/ZJ ey b 820p, o5
) Iy g fip}
4 VW "Ulﬁeq
PUBLIC MEETING NOTICE FOR

DRAFT U.S. ENVIRONMENTAL -
' PROTECTION AGENCY (EPA) A)
BROWNFIELD CLEANUP GRANT

PROPOSALS FOR THE 3600 BLOCK

OF RIO LINDA BOULEVARD AND B)

- COMMUNITY-WIDE ASSESSMENT
GRANT PROPOSAL FOR
NORTH SACRAMENTO

| SHRA and the Clty of Sacramento wilt be holding an

Opet House to present and gather cormmunity

] Ineut on the grant proposals. The Open House wil
be held on Monday, December 1%th from 4:00 -
6:00 PM it the Roberison Communlty Center

“located at 3525 Norwood Avenue. .

Nctice (s hereby given that the Sacramento Housing
| and Redevelopment Agency {SHRA) has prepared
ttree draft Brownfleld Cleanup Grant Proposals ang
associaied Analysis of Brownflelds Cleanup .~ © -
Attematives {ABCA) for the 3600 Rio Linda Boulevard
*| block In the Del Paso Heights nelghborhood of )
Sacramente, CA, ! 3 s =

The Open House will offer an opporuniy for the
community fo find out more about the project and
grant progosals, how o get Involved with the
project and potential brownfisid job taning

| opporunties.

The difaft grant proposals and ABCAs are avalldble
for review online af www.shra.org. You may also
'squest a copy by small by contacting Brad
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Posting at Community Centers 12.7.16

Brad Satterwhite
m

From: nhatanaka@mutualassistance.org
Sent: Thursday, December 08, 2016 8:37 AM
To: Brad Satterwhite

Subject: RE: Robertson Space Request

Yes. The Firehouse Community Center, Johnston and Robertson, but it is not up at Arcade yet.

From: Brad Satterwhite

Sent: Wednesday, December 7, 5:05 PM
Subject: RE: Robertson Space Request
To: 'nhatanaka@mutualassistance.org'

Hi Nisa,

Just following up with my email. | am posting the draft grant tomorrow and want to make sure | include the
correct locations.

Thanks,

Brad Satterwhite
Community Development Analyst Il, SHRA
801 12th Street

Sacramento, CA 95814
(916) 449-6242 phone
(916) 498-1655 fax

bsatterwhite@shra.org
www.shra.org

This email and any attachments thereto may contain private, confidential, and privileged material for the sole
use of the intended recipient. Any review, copying, or distribution of this email {or any attachments thereto) by
anyone other than the sender or the intended recipient is strictly prohibited. If you are not the intended
recipient, please contact the sender immediately and permanently delete the original and any copies of this
email and any attachments thereto.
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From: Brad Satterwhite

Sent: Monday, December 05, 2016 8:20 AM
To: 'nhatanaka@mutualassistance.org’
Subject: RE: Robertson Space Request

Hi Nisa,

Is the other center Firehouse? Can it be posted at Firehouse and Arcade also?
Thanks,

Brad Satterwhite
Community Development Analyst 1l, SHRA
801 12th Street

Sacramento, CA 95814
(916) 449-6242 phone
(916) 498-1655 fax
bsatterwhite@shra.org
www.shra.org

This email and any attachments thereto may contain private, confidential, and privileged material for the sole
use of the intended recipient. Any review, copying, or distribution of this email (or any attachments thereto) by
anyone other than the sender or the intended recipient is strictly prohibited. If you are not the intended
recipient, please contact the sender immediately and permanently delete the original and any copies of this
email and any attachments thereto.

From: nhatanaka@mutualassistance.org [mailto:nhatanaka@mutualassistance.org]
Sent: Friday, December 02, 2016 3:45 PM

To: Brad Satterwhite
Subject: RE: Robertson Space Request

Hi Brad,

Yes. | will post at the Robertson Community Center and our Community board at our community center.



Nisa Hatanaka

Family Resource Specialist
Mutual Assistance Network
(916)567-9567x201

nhatanaka@mutualassistance.org

--——— QOriginal Message --——-

Subject: RE: Robertson Space Request

From: Brad Satterwhite <BSatterwhite@shra.org>

Date: Fri, December 02, 2016 12:27 pm

To: "nhatanaka@mutualassistance.org™ <nhatanaka@mutualassistance.org>

Hi Nisa,

Can you post the notice at the Robertson center? Where else can it be posted? On your
website or at your main office?

Thanks in advance,

Brad Satterwhite
Community Development Analyst Il, SHRA
801 12th Street

Sacramento, CA 95814
(916) 449-6242 phone
(916) 498-1655 fax

bsatterwhite@shra.org
www.shra.org

This email and any attachments thereto may contain private, confidential, and privileged
material for the sole use of the intended recipient. Any review, copying, or distribution of this
email (or any attachments thereto) by anyone other than the sender or the intended recipient is
strictly prohibited. If you are not the intended recipient, please contact the sender immediately
and permanently delete the original and any copies of this email and any attachments thereto.

3



From: nhatanaka@mutualassistance.org [mailto:nhatanaka@mutualassistance.org]
Sent: Thursday, December 01, 2016 5:55 PM

To: Brad Satterwhite
Subject: RE: Robertson Space Request

Brad,

Just to confirm, | have you scheduled for December 19th, 4:00pm-6pm.

Does this include the time that you will need to set up and take down any equiptment and
material?

Nisa Hatanaka
Family Resource Specialist
Mutual Assistance Network

(916)567-9567x201

nhatanaka@mutualassistance.org

-———-- Original Message --------

Subject: RE: Robertson Space Request

From: Brad Satterwhite <BSatterwhite@shra.org>
Date: Wed, November 30, 2016 4:46 pm

To: "nhatanaka@mutualassistance.org™ <nhatanaka@mutualassistance.org>

Great. Thanks. Attached is our notice for the meeting. Please wait until
Thursday or Friday next week to post/share it as we won't have the draft grant
proposals finalized and online until then.

Thanks for your help,



Brad Satterwhite
Community Development Analyst II, SHRA
801 12th Street

Sacramento, CA 95814
(916) 449-6242 phone
(916) 498-1655 fax
bsatterwhite@shra.org
www.shra.org

This email and any attachments thereto may contain private, confidential, and
privileged material for the sole use of the intended recipient. Any review, copying,
or distribution of this email (or any attachments thereto) by anyone other than the
sender or the intended recipient is strictly prohibited. If you are not the intended
recipient, please contact the sender immediately and permanently delete the
criginal and any copies of this email and any attachments thereto.

From: nhatanaka@mutualassistance.org

[mailto:nhatanaka@mutualassistance.org]
Sent: Wednesday, November 30, 2016 9:58 AM

To: Brad Satterwhite
Subject: RE: Robertson Space Request

Brad,

| will plug in that date for you. | think the 4-6pm block of time would work best to
get the biggest turn out.

Also, is there a flyer or announcement for this open house? If you wouid like us
to spread the word about it | would be happy to help.

Nisa Hatanaka
Family Resource Specialist

Mutual Assistance Network



(916)567-9567x201

nhatanaka@mutualassistance.org

-------- Originai Message
Subject: RE: Robertson Space Request

From: Brad Satterwhite <BSatterwhite@shra.org>
Date: Wed, November 30, 2016 10:25 am

To: "nhatanaka@mutualassistance.org™
<nhatanaka@mutualassistance.org>

Hi Nisa,

| am thinking the 19" would be best. Do you have any thoughts
on the best time for best tumout? Morning (10-12), over lunch
(11-1) or part day/evening (4-6pm)?

[ am actually thinking it would be more of a two-hour open house
instead of presentation so a small room would work fine.

Thanks,

Brad Satterwhite
Community Development Analyst Il, SHRA
801 12th Street

Sacramento, CA 95814
(916) 449-6242 phone
(916) 498-1655 fax
bsatterwhite@shra.org

www.shra.org

This email and any attachments thereto may contain private,
confidential, and privileged material for the sole use of the
intended recipient. Any review, copying, or distribution of this
email (or any attachments thereto) by anyone other than the
sender or the intended recipient is strictly prohibited. If you are not
the intended recipient, please contact the sender immediately and

6



permanently delete the original and any copies of this email and
any attachments thereto.

From: nhatanaka@mutualassistance.org

[mailto:nhatanaka@mutualassistance.org]
Sent: Tuesday, November 29, 2016 1:46 PM

To: Brad Satterwhite
Subject: Robertson Space Request

Hi Brad,

This is Nisa Hatanaka. | was connected to you by Richard Dana.
At this time we have the 15th, 19th, and 20th of December
available at the Robertson Community Center. What time did you
have in mind to use the space? We do have smaller rooms for the
group size that you are expecting. We also have tables and chairs
available.

Best,

Nisa Hatanaka

Family Resource Speciélist
Mutual Assistance Network
(916)567-9567x201

nhatanaka@mutualassistance.org




Attachment F - Documentation of Community Notification
Vacant Lot Strategy Meetings SHRCand Developer Meeting
NOTICE OF REGULAR MEETING MEETING
Sacramento Housing and Redevelopment
Commission
INVESTING IN COMMUNITIES Wednesday, September 21, 2016 — 6:00 pm
801 12" Street
2"Y Floor Commission Room
Sacramento CA

he B |
b |

ROLL CALL

APPROVAL OF AGENDA

CITIZENS COMMENTS

While the Commission welcomes and encourages participation in the Commission meetings, please limit your
comments to three minutes, so that everyone may be heard. If you wish to speak under Citizens Comments or on a
posted agenda item, please fill out a speaker card and present it to the Agency Clerk. SHRA provides opportunities for
the public to address the Commission at this time in order to listen to opinions regarding non-agendized matters within
the subject matter jurisdiction of SHRA. Consistent with the Brown Act, the public comment periods on the agenda are
not intended to be “question and answer” periods or conversations with Commission members. Members of the public
with questions are encouraged to contact staff before or after the meeting. Commission attendees are requested to
silence any electronic devices that they have in their possession during the meeting.

1. APPROVAL OF MINUTES - September 7, 2016 Meeting

SPECIAL PRESENTATION

2. City/County Discussion on Homelessness
CONSENT
3. Approval of 4501 9th Avenue (Donner Field) Interim Lease

BUSINESS/DISCUSSION ITEMS

4. 2017 Annual Plan for the Housing Authority of the City of Sacramento and the Housing
Authority of the County of Sacramento; Submission of the 2017 Annual Plan to the
Department of Housing and Urban Development

5. Approval of Vacant Lot Disposition Strategy - City Report

6. Approval of Vacant Lot Disposition Strategy - County Report

7. Adopt Ordinance Amending Chapter 18.20 of the Sacramento City Code, relating to the
Residential Hotel Unit Withdrawal, Conversion and Demolition and the Annual Report on
Residential Hotels

INFORMATIONAL PRESENTATIONS

8. SHRA Budget Workshop - Overview
9. SHRA Budget Workshop — Development Department

EXECUTIVE DIRECTOR REPORT

COMMISSION CHAIR REPORT

ITEMS AND QUESTIONS OF COMMISSION MEMBERS
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ADJOURNMENT

REPORTS: Copies of documents relating to agenda items are available for review in the Agency Clerk’s office located at 801 12"
Street, Sacramento CA 95814. Agendas and reports are also posted online at www.shra.org. Materials related to an item on this
agenda submitted after distribution of the agenda packet are available for public inspection in the Agency Clerk’s office during normal
business hours and will also be available at the meeting.

AMERICANS WITH DISABILITIES ACT: Meeting facilities are accessible to persons with disabilities. If you require special
assistance to participate in the meeting, notify the Agency Clerk at (916) 440-1363 at least 48 hours prior to the meeting.
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INVESTING IN COMMUNITIES

MINUTES
Sacramento Housing and Redevelopment Commission (SHRC)
Meeting
September 21, 2016
Meeting noticed on September 19, 2016
ROLL CALL

The Sacramento Housing and Redevelopment Commission meeting was called to order
at 6:00 p.m. by Chair Creswell. A quorum of members was present.

MEMBERS PRESENT:  Alcalay, Creswell, Griffin, Johnson, Raab, Macedo, Morgan,

Staajabu
MEMBERS ABSENT: Painter, Rios, Simas
STAFF PRESENT: La Shelle Dozier, David Levin, Tina McKinney, Tyrone

Williams, Celia Yniguez, Jim Shields, Anne Nicholls, Lira
Goff, James Shields, Angela Hall, Asa Standfeldt, Tanya
Tran, Cecette Hawkins

APPROVAL OF AGENDA — The agenda was approved as submitted.

CITIZENS COMMENTS — none

1. APPROVAL OF MINUTES — September 7, 2016 meeting - The meeting minutes
were approved unanimously as submitted.

SPECIAL PRESENTATION

2. City/County Discussion on Homelessness

LaShelle Dozier introduced City and County elected officials Phil Serna, Jeff Harris
and Patrick Kennedy to discuss a recent meeting they had related to the homeless
issues and the developing City and County partnership. Several members spoke in
favor of the partnership and indicated their willingness to be a part of the effort and
also thanked the officials for their attendance at the meeting.



CONSENT

3. Approval of 4501 9th Avenue (Donner Field) Interim Lease

On a motion by Commissioner Griffin, seconded by Commissioner Morgan, the
Commission recommended approval of the staff recommendation for the item listed
above. The votes were as follows:

AYES: Alcalay, Creswell, Griffin, Johnson, Raab, Macedo, Morgan, Staajabu
NOES: None

ABSENT:  Painter, Rios, Simas

BUSINESS/DISCUSSION ITEMS

4. 2017 Annual Plan for the Housing Authority of the City of Sacramento and the
Housing Authority of the County of Sacramento; Submission of the 2017 Annual
Plan to the Department of Housing and Urban Development

MaryLiz Paulson presented the item.

Chair Creswell requested a report back on the progress of proving receipts to clients
within 6 months.

On a motion by Commissioner Griffin, seconded by Commissioner Johnson, the
Commission recommended approval of the staff recommendation for the item listed
above. The votes were as follows:

AYES: Alcalay, Creswell, Griffin, Johnson, Raab, Macedo, Morgan, Staajabu
NOES: None

ABSENT: Painter, Rios, Simas

5. Approval of Vacant Lot Disposition Strateqy - City Report

6. Approval of Vacant Lot Disposition Strategy - County Report

Celia Yniguez presented the item.

Xiong Lee, Jane Mantee, Katie Valenzuela Gonzales and Tamika Lecluse provided
comments about the item.



On a motion by Commissioner Griffin, seconded by Commissioner Morgan, the
Commission recommended approval of the staff recommendation for the item listed
above. The votes were as follows:

AYES: Alcalay, Creswell, Griffin, Johnson, Raab, Macedo, Morgan, Staajabu
NOES: None

ABSENT:  Painter, Rios, Simas

7. Adopt Ordinance Amending Chapter 18.20 of the Sacramento City Code, relating

to the Residential Hotel Unit Withdrawal, Conversion and Demolition and the
Annual Report on Residential Hotels

Christine Weichert presented the item.

On a motion by Commissioner Griffin, seconded by Commissioner Morgan, the
Commission recommended approval of the staff recommendation for the item listed
above. The votes were as follows:

AYES: Alcalay, Griffin, Johnson, Raab, Macedo, Morgan, Staajabu

NOES: None

ABSTAIN: Creswell

ABSENT: Painter, Rios, Simas

INFORMATIONAL PRESENTATIONS

8. SHRA Budget Workshop - Overview

Tina McKenney presented the item.

9. SHRA Budget Workshop - Development

Tyrone Williams presented the item.



ITEMS AND QUESTIONS OF COMMISSION MEMBER

Commissioner Griffin indicated that staff needs to ensure that chronic long term
homeless individuals are included in any plans made related to their housing

EXECUTIVE DIRECTOR REPORT

The Executive Director reviewed the following:
1. The next meeting is scheduled for October 5, 2016 at 6:00 pm.
2. Commission chambers audio/visual systems will be getting an upgrade early in
2017.

COMMISSION CHAIR REPORT

Chair Creswell thanked the Agency for the homeless presentation and also for the
proforma workshop.

ADJOURNMENT

As there was no further business to be conducted, Chair Creswell adjourned the
meeting at 8:10 p.m.

Clerk



Vacant Lot Disposition Strategy

Sacramento Housing and Redevelopment Commission
September 21, 2016




Strategy Considerations

Considerations:

* Proximity to other housing authority properties
* Acquisition funding source

* Size and configuration

e Zoning

* Adjacent uses

* Regulatory restrictions

* Environmental issues

As part of this process, staff reviewed each parcel’s proximity to other housing
authority properties, acquisition funding source, size and configuration, zoning,
adjacent uses, regulatory restrictions, and environmental issues.



Vacant Lot Strategy: 3 Categories

Category:
1. Immediate Sale Sites: 7

* 5 large Sites
* 14 Single Family Lots
3. Future Opportunity Sites: 23

2. Affordable Housing Opportunity Sites: 31

Based upon those considerations, staff established three categories




fVacant Lot Strategy: Immediate Sale

7 Parcels
= Residential = 5
" Mixed Use or commercial -2

Sale Proceeds
" Returned to Original Funding
Source

JASHRA -

Minimum obstacles to development
no or limited restrictions
no environmental issues

7 total
* 5 properties are residential
* 2 mixed use or commercial, best suited for commercial uses.

Proceeds from sales will be returned to the original funding source and used towards
affordable housing



ok

Vacant Lot Strategy: Affordable Housing
= Opportunity Sites

* 5 Large Sites
" Broadway and 39 Street (.55 acres)/City
= Donner Field (1.23 acres)/City
= Coral Gables (.87 acres)/City
" San Juan Site (3 acres)/City & County
= 46t Street and Lang (7 acres)/County
* 14 Single Family lots
= Oak Park — 10/City
* Del Paso Heights — 4/City

Total of 31 parcels
JEISHRA

»Broadway and 39" Street (.55 acres)/ 5 parcels - City

»Donner Field (1.23 acres) - City

=Coral Gables (.87 acres)/ 3 parcels - City

=San Juan Site (3 acres)/ 7 parcels - City/County

=46'™ Street and Lang {7 acres) — County

All likely multifamily sites except for Donner field

1 RFP = 14 single family lots followed by the larger sites in a phased approach
San Juan and Donner Field likely later as we will be working with the County on
the San Juan site on an approach and Donner field has a lease with the Fortune
School and are proposing to extend for 12 months.

RFP by the end of the year

By the end of 2016, staff anticipates issuing a Request for Proposals (RFP) for
development of the single family lots.

Regulatory restrictions

new homes developed must be sold to income eligible

110% of Area Median Income or less/owner occupants

Family of 4 - 583,700, Sales price up to approximately $400,000




23 Parcels
* Locations
= 20 City
= 3 County
* Type
= Rio Linda Blvd Opportunity Site —3.18
acres (10 parcels)
A Street — .96 acres (4 parcels)
Single Family — 5 parcels
Multi Family — 3 parcels
Commercial — 1 parcels

2/3’s require remediation

1/3 HUD declaration of Trust

once HUD has approved the disposition or cleaned - Sell or RFP
May take several months if not years

<16 — require clean-tip~

L= Declaration of Restrictions
= Rio Linda Blvd Opportunity Site — 3.18 acres (10 parcels)
e A Street —.96 acres (4 parcels)
. Single Family — 4 parcels
] 3195 Western ave — strawberry manor

= 3905 Alder St - DPH
= 4137 Rio Linda bivd — DPH
m 470 Carroll Ave — DPH
4758 15t Ave — OP/county

" Multi Family - 4 parcels
] 1224 D st — alkali flat
= 4558 14 Avenue — OP/county
u 7045 24% Street — Woodbine

= Commercial — 1 parcels



Vacant Lot Strategy: Next Steps

* SHRC Review and Comment, September 7

* Information Meeting with Developers/Interested
Parties - September 15

* SHRC Action - September 21

* City Council Approval - October3t |

* County Board of Supervisors — October 18

Fall 2016
» Engage Broker for 7 lots
* Release Request for Proposals 14 single family lots
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SHRA Vacant Lot Disposition Meeting September 15, 2016 at 10:00 AM
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SHRA Vacant Lot Disposition Meeting September 15, 2016 at 10:00 AM
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SHRA Vacant Lot Disposition Meeting September 15, 2016 at 10:00 AM
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Vacant Lot Disposition Meeting

Date: 9/15/2016

Location: 801 12" Street, 2™ Floor (Commission Room)

Attendees: SHRA - Celia Yniguez, Christine Weichert, Trevor Shanklin, Sandy Lee;
Public — see Vacant Lot Contacts Sign In Sheet 9.15.16.xls

Subject: Vacant Lot Disposition

Below are all questions asked during the meeting:

Katie Valenzuela Garcia of Sac Neighborhood Coalition:
» How did size, configuration, and other considerations factor into SHRA's strategy
with these vacant lots?
» Has SHRA done a proactive soil testing and/or environmental review of these
sites?
*  What are the HUD title issues that are referenced as part of this strategy?

Frank Louie of the Stockton Boulevard Partnership:
» For the 14 scattered sites, can developers respond with a proposal for only one
or a couple sites, or must they respond for all 14?

Tiffany Mock-Goeman of Sacramento Steps Forward:
e Is SHRA obligated to sell these properties as opposed to land banking them for
the purposes of securing financing by using them as collateral for a match?

Laura Reed of Community Property + Beyond:
* In the requirements to develop these sites within a predefined period of time, is
there a possibility to use them temporarily for a community garden until you've
selected a successful bid?

Tyrone Netters of Comfort System Construction:
* You mentioned a rehab program. What program(s) are these as I'd like to get
involved (reference to the Welcome Home Program)?

Tina Runnels of Runnels LSM:

e | own the property adjacent to the 39" and 4" Avenue site. My property is really
small and immediately next to the “L" shaped SHRA parcel that wraps around our
property. We're wondering if we could acquire the property, or a section of it, for
our personal and business use.

o Follow-up: Ask David Martinez / Mike Tayior if there’s dumping going on at
this site.
o Follow-up: Schedule a meeting to discuss feasibility of this request
= Contact Information
e Robert Runnel & Tina Keene (916-451-3817)
¢ 3910 4™ Avenue, Sacramento, CA 95817



Mark Merin of SafeGround Sacramento:
¢ Would you consider any of these sites to be used as temporary homeless
encampments? We're looking for a 6-month to 1-year lease. As opposed to your
bidding process which could take time we could be up and running almost
immediately.

Donald Terry of NeighborWorks Sacramento:
e Are you going to release a RFQ for these sites for an open submission? There
isn't a favorite developer that's already been selected? There’s no available
capital request for these properties, correct?

Rob Kerth of Habitat for Humanity:
¢ For the ones you're selling immediately, how are you able to determine these are
sold at market rate? Are you appraising these after site development?

Molly Wiese of Pacific Housing:
¢ I'm not clear about the HUD properties, specifically Carroll Ave and the Del Paso
sites. Are these required to be public housing?

Pam Sanchez of New Vision Realty Group / CRC Solution:
o When you accept offers on the first 7 properties, do they need to be all cash
offers or can they be financed?

Katie Valenzuela Garcia of Sac Neighborhood Coalition:
e I'm curious as to why only 61 lots were identified for this strategy. The list of
properties that | was given, per a Freedom of Information Act Request, SHRA
had a much larger portfolio of vacant sites.

Dan Hood of Sac Neighborhood Coalition:
¢ Will the selection criteria be in the RFP? Will there be anything new that we
should look out for?

Rob Kerth of Habitat for Humanity:

» For the 14 scattered sites, you spoke about putting out a RFP. What's the
schedule for putting that out? What's your process for putting that out? What's
the criterion for the RFP? Does the final selection rest with the city board or city
council? Since there are former RFPs and RFP submissions are they available
for our viewing/reference?



Attachment G - Other Factors Documentation
Challenge  Grant

December 4, 2014
Dear Housing Authority of the County of Sacramento:

This year marks the fifth anniversary of the HUD-DOT-EPA Partnership for Sustainable Communities, a groundbreaking
federal effort that has invested more than $4 billion in over 1,000 forward-thinking communities across the country. As a
member of the FY 2011 Sustainable Communities cohort, you share in the remarkable achievements of this Partnership and
symbolize the promise of inclusive, sustainable, and resilient communities.

It is with great pleasure that we recognize the accomplishments of the Sacramento Area TOD Loan Fund & Food
Distribution Plan under the HUD FY 2011 Community Challenge Planning Grant Program.

You and your FY 2011 peers have leveraged your grants to:

e Incorporate meaningful public and private participation into the community planning processes, engaging tens of
thousands of residents and stakeholders in hundreds of public events including broad community needs and concerns
in your activities and ensuring future implementation of your work;

s  Confront challenges to equitable economic development. Over 75 percent of FY 11 grantees dedicated their efforts to
addressing income diversity; 40 percent focused on affordable housing preservation and reducing displacement risk
from gentrification, and all regional grantees adopted a fair housing lens to their regional planning process;

e Employ cutting edge development strategies such as infill and mixed-use development to reshape landscapes in
more than half of grantee projects;

¢  Build on local strengths. Nearly half of FY11 grants included a focus on the rural experience, an indicator that a
collective impact strategy is universally valuable and can be tailored to diverse contexts;

¢ Fortify local collaborations. Many grantees worked to strengthen existing partnerships and align federal, state and
local priorities and resources which will pay dividends far into the future; and

»  Establish a roadmap to target new and existing resources. Though the ink is barely dry, FY 11 grantees already have
secured new resources and redirected existing ones to support the priorities and activities promoting in your plans.

We honor your achievements as you embark on the next phase of your work and we celebrate the innovations of the FY 2011
grantees. Your leadership of this visionary approach will build a lasting foundation for the resiliency and prosperity of your
community. We look forward to continuing our partnership!

Cheers,

Harriet Tregoning, Director
Office of Economic Resilience
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Assistance Award/Amendment

U.S. Department of Housing and
Urban Development
Office of Administration

1. Assistance Instrument

Cooperative Agreement

[ Grant

2. Type of Action
|:| Award Amendment

3. Instrument Number
CCPCA0046-11

4. Amendment Numnber
1

5. Effective Date of this Action
February 15, 2012

6. Control Number

7. Name and Address of Recipient

Housing Authority of the County of Sacramento

Sac Hsg & Redevelopment Agency, Housing Policy & Planning

801 12th Street

Sacramento, CA: California 95814-2404

Phone: (916)440-1317
—Eax (Q17}47-298]

8. HUD Administering Office

Office of Sustainable Housing and Communities

451 7™ Street, SW, Room 10180
Washington, DC 20410

8a. Name of Administrator
James C. Norsworthy

8b. Telephone Number
202 402 6827

10. Recipient Project Manager
Lisa Bates

9. HUD Government Technical Representative
Sunaree K. Marshall, 202-402-6011,

11. Assistance Amangement

12. Payment Method

13. HUD Payment Office

4 Cost Reimbursement [_] Treasury Check Reimbursement 801 Cherry Street

] Cost Sharing (] Advance Check Unit #45, Suite 2500

] Fixed Price (] Automated Clearinghouse Fort Worth, TX 76102

14. Assistance Amount 15. HUD Accounting and Appropriation Data
Previous HUD Amount $150000 15a. Appropriation Number 15b, Reservation number
HUD Amount this action $0.00 861/30162 CCPCAQ046-11
Total HUD Amount $150000 Ameunt Previously Obligated $150000
Recipient Amount 5125000 Obligation by this action $0.00
Total Instrument Amount $275000 Total Obligation $130000

16 Description

Employer Identification Number: 94-630052%

Program Code: CCP

This instrument (the HUD-1044, HUD-1044 Continuation Sheet) sets forth a legally binding agreement between the parties as to all amounts,
deliverables, tasks, period of performance, terms and conditions, here within, whether implicitly stated or referenced. The Recipient
certifies that all administrative and financial provisions of this instrument are in and will continue to be in compliance for the duration of
the period of performance. All covenants, referenced or stated, are agreed to by the recipient upon signing this instrument,

This grant instrument consists of the following, some of which are incorporated by reference:

Y

HUD-1044 and HUD-1044 Continuation Sheet(s)
Grant Agreement Terms and Conditions

HUD 424-CBW, Total Budget Summary

Grant Deliverables (See HUD 1044 Continuation Sheet)

Work Plan/Logic Model (Tasks within Work Plan are considered deliverables)
OMB Circulars A-87, A-133 and A-102, which is incorporated in 24 CFR Part 85
Office of Sustainable Housing and Communities (OSHC) Program Policy Guidance.
Notice of Funding Availability (Docket No. FR-5500-N-33)

Period of Performance is 36 months from February 15, 2012 to February 15, 2015.

17. & Recipient is required to sign and return three (3) copies
of this document to the HUD Administering Office

18 |:| Recipient is not required to sign this document.

19. Recipient (By Name)
La Shelle Dozier

20. HUD (By Name)

James C. Norsworthy, Grant Officer

Signature & Title

RN

Date (mm/dd/y yyy)

Signature & Title — Grant Officer

\l

Date {mm/dd/yyyy)
02/01/2012

form HUD-1044 (8/90)
ref. Handbook 2210.17



BUDGET

HUD Amount Match /Leverage Amount Total
Direct Labor 71,050 0.00 71,050
Fringe Benefits 27,185 0.00 27,185
Travel 8,425 0.00 8,425
Equipment 0.00 0.00 0.00
Supplies/Materials 0.00 0.00 0.00
Consultants 0.00 67,000 67,000
Contracts 0.00 53,000 53,000
Construction 0.00 0.00 0.00
Other Direct Cost 0.00 5,000 5,000
Indirect Cost 43,340 0.00 43,340
Total 150,000 125,000 275,000

If the grantee’s match/leverage contribution is less than $125,000.00 the Government reserves the right to negotiate
new line items and/or amounts to satisfy the grantee’s requirement or to reduce the Government’s share
proportionally. The grantee shall notify HUD at any time it believes it will not meet its match requirement. In
addition, the grantee shall obtain HUD approval regarding any changes conceming the intended use of matching
funds. If the grantee exceeds the dollar amount shown above, there will be no impact on the Federal share.

AMOUNT OF COST SHARE

The estimated cost for the performance of this grant is $275,000.00. HUD shall not be obligated to reimburse the
Housing Authority of the County of Sacramento excess of $150,000.00. The Grantee agrees to bear without
reimbursement from HUD $125,000.00 of the total costs. However, in the event that the Grantee incurs cost in
excess of the total estimated project cost of $275,000.00; all such excess costs shall be borne entirely by the

Grantee.

KEY PERSONNEL

The personnel specified below are considered to be essential to the work being performed hereunder:

Name Title % of time on the grant
Lisa Bates Project Manager 20%
Jeree Glasser Hendrick Housing Finance Analysis 10%
Sandy Piekarski Grants Management 10%

SUBSTANTIAL INVOLVEMENT

HUD’s Office of Sustainable Housing and Communities will work in partnership with its grantees to advance the
program objectives of the grant program. The Cooperative Agreement allows for substantial involvement of HUD

staff to enhance the performance of the grantee in the completion of their deliverables.

Anticipated substantial involvement by HUD staff may include, but will not be limited to:

Studies and Reports

= Review potential amendment recommendations to the study design and/or Workplan.

= Review and provide recommendations in response to semi-annual progress reports (e.g., amendments to
study design based on preliminary results).
s  Review and provide recommendations on the final report/study, including final interpretation of study

results.




Approvals and Reviews

e Authority to hali activity if specifications or work statements are not met;

e Review and approval of one stage of work before another can begin;

e Review and approval of substantive provisions of proposed sub-grants or coniracts beyond existing Federal
policy;

#  Approval of workplan adjustments based on changing conditions and needs documented in the cohort
targeted for capacity building.

» Review and approval of key personnel

Participation and Monitoring
o Monitoring to permit specified kinds of direction or redirection of the work because of interrelationships
with other projects;

® HUD and recipient collaboration or joint participation;

Implementing HUD requirements which limit recipient discretion;

o Coordination of complementary activitics from respective capacity building intermediaries, including
determining if workplans require adjustments based on changing conditions;

s  Where appropriate substantial, direct HUD operational involvement or participation during the assisted
activity.

INDIRECT COSTS/PROVISIONAL RATE

N/A

AUDIT INFORMATION

The Housing Authority of the County of Sacramento submitted an audit report conducted by Macias Gini &
O’Connell for ihe year ending December 31, 2010. The audit report attests to the Housing Authority of the County
of Sacramento practice of generally accepted accounting principles and compliance with laws and regulations
relating to government auditing standards. The internal control structure has been reviewed in accordance with
OMB Circular A-133 and found to be in compliance with requirements that are applicable to certain of its major
federal programs.

REPORTS AND DELIVERABL¥S

Reporis:

1. Bi-Annual Reporting
2. Additional Reporting Requirements: Additional reporting requirements as outlined in the NOFA (FR-
5500-N-33), FY11 HUD General Section (FR-5500-N-01), and 2 CFR 85.40.

List of Deliverables:
1. Final Workplan and Logic Model: 60 calendar days.

SPECTAL CONDITIONS

N/A



OMB Number: 4040-0004
Expiration Date: 10/31/2019

Application for Federal Assistance SF-424

* 1. Type of Submission: * 2. Type of Application: * If Revision, select appropriate letter(s):
[ ] Preapplication X] New |
[X] Application [] Continuation * Other (Specify):

[ ] changed/Corrected Application | [ ] Revision | |

* 3. Date Received: 4. Applicant Identifier:
12/22/2016 | | |

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

State Use Only:

6. Date Received by State: |:| 7. State Application Identifier: | |

8. APPLICANT INFORMATION:

*a. Legal Name: |Housing Authority of the City of Sacramento |

* b. Employer/Taxpayer Identification Number (EIN/TIN): * ¢. Organizational DUNS:
94-6000759 | |[2373510160000

d. Address:

* Streetl: |801 12th Street |

Street2: | |

* City: |Sacramento |

County/Parish: | |

* State: | CA: california |

Province: | |

* Country: | USA: UNITED STATES

* Zip / Postal Code: |95814—2947 |

e. Organizational Unit:

Department Name: Division Name:

Development & Federal Programs | |

f. Name and contact information of person to be contacted on matters involving this application:

Prefix: | | *FirstName:  \John (Brad) |

Middle Name: | |

* Last Name: |Satterwh ite |

Suffix: | |

Title: |Community Development Analyst 11

Organizational Affiliation:

* Telephone Number: |(916) 449-6242 Fax Number: |

* Email: |bsatterwhite@sh ra.org |

Tracking Number:GRANT12310330 Funding Opportunity Number:EPA-OLEM-OBLR-16-09 Received Date:Dec 22, 2016 07:55:59 PM EST



Application for Federal Assistance SF-424

* 9. Type of Applicant 1: Select Applicant Type:

L: Public/Indian Housing Authority |

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

*10. Name of Federal Agency:

|Environmental Protection Agency

11. Catalog of Federal Domestic Assistance Number:

l66.818

CFDA Title:

Brownfields Assessment and Cleanup Cooperative Agreements

*12. Funding Opportunity Number:
EPA-OLEM-OBLR-16-09

* Title:

FY17 Guidelines for Brownfields Cleanup Grants

13. Competition Identification Number:

NONE

Title:

None

14. Areas Affected by Project (Cities, Counties, States, etc.):

| ‘ Add Attachment |’ Delete Attachment |‘ View Attachment

*15. Descriptive Title of Applicant's Project:

EPA Environmental Cleanup Grant Application for 3605 Rio Linda Boulevard and 810 Roanoke Avenue

Attach supporting documents as specified in agency instructions.

Add Attachments |‘deeAnmmmems|‘ View Attachments

Tracking Number:GRANT12310330 Funding Opportunity Number:EPA-OLEM-OBLR-16-09 Received Date:Dec 22, 2016 07:55:59 PM EST



Application for Federal Assistance SF-424

16. Congressional Districts Of:

* a. Applicant 6th * b. Program/Project

Attach an additional list of Program/Project Congressional Districts if needed.

| ‘ Add Attachment | ’ Delete Attachment H View Attachment |

17. Proposed Project:

* a. Start Date:  |07/01/2017 *b. End Date: [06/30/2018

18. Estimated Funding ($):

* a, Federal | 200,000 .OO|
* b, Applicant | 40,000.00|
* c. State | 0 .00|
*d. Local | 0.00|
* e. Other | 0 .00|
*f. Program Income | 0.00|
*g. TOTAL | 240,000.00]

*19. Is Application Subject to Review By State Under Executive Order 12372 Process?

|:| a. This application was made available to the State under the Executive Order 12372 Process for review on |:|
|:| b. Program is subject to E.O. 12372 but has not been selected by the State for review.

|Z| c. Program is not covered by E.O. 12372.

* 20. Is the Applicant Delinquent On Any Federal Debt? (If "Yes," provide explanation in attachment.)
[]Yes X] No

If "Yes", provide explanation and attach

| | ‘ Add Attachment | ’ Delete Attachment | ‘ View Attachment

21. *By signing this application, | certify (1) to the statements contained in the list of certifications** and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. | also provide the required assurances** and agree to
comply with any resulting terms if | accept an award. | am aware that any false, fictitious, or fraudulent statements or claims may
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

X ** | AGREE

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency
specific instructions.

Authorized Representative:

Prefix: * First Name:  [John (Brad)
| | | |

Middle Name: | |

* Last Name: |Satte rwhite |

Suffix: | |
* Title: |C0mmunity Development Analyst 11 |
* Telephone Number: |(916) 449-6242 | Fax Number: |

* Email: |bsatterwhite@sh ra.org |

* Signature of Authorized Representative: John Satterwhite

* Date Signed: |12/22/2016 |

Tracking Number:GRANT12310330 Funding Opportunity Number:EPA-OLEM-OBLR-16-09 Received Date:Dec 22, 2016 07:55:59 PM EST
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